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February 24, 2014 
 
 
To: Members of the Board of Directors  
 
From: Darrell Johnson, Chief Executive Officer  
 
Subject: Measure M2 Progress Report for October 2013 Through  

December 2013 
 
 
Overview 
 
Staff has prepared a Measure M2 progress report for the period of October 2013 
through December 2013 for review by the Orange County Transportation 
Authority Board of Directors. Implementation of Measure M2 continues at a fast 
pace. This report highlights progress on Measure M2 projects and programs and 
will be available to the public via the Orange County Transportation Authority 
website. 
 
Recommendation 
 
Receive and file as an information item. 
 
Background 
 
On November 7, 2006, Orange County voters, by a margin of 69.7 percent,  
approved the renewal of the Measure M Plan (Plan) one half-cent sales tax for 
transportation improvements. The Plan provides a 30-year revenue stream 
for a broad range of transportation and environmental improvements, as well 
as an operating ordinance which defines all the requirements for 
implementing the Plan. The ordinance designates the Orange County 
Transportation Authority (OCTA) as responsible for administering the Plan 
and ensuring OCTA’s contract with the voters is followed. 
 
The Measure M2 (M2) Transportation Ordinance and investment plan, 
Ordinance No. 3, requires quarterly status reports regarding the major projects 
detailed in the ordinance be filed with the OCTA Board of Directors (Board). All 
M2 progress reports are posted online for public review. 
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Discussion  
 
This quarterly report reflects current activities and progress within the overall  
M2 Program for the period of October 1, 2013 through December 31, 2013 
(Attachment A). 
 
The quarterly report is designed to be easy to navigate and public friendly, 
reflecting OCTA’s Strategic Plan transparency goals. The report includes budget 
and schedule information included in the Capital Action Plan, Local Fair Share, 
and Senior Mobility Program payments made to cities this quarter, as well as 
total payments from M2 inception to December 2013. 
 
Each quarter, the M2020 section is updated to provide further progress/status 
towards meeting the fourteen objectives and managing the ten major risks 
outlined in the M2020 Plan.   
 
The following highlights reflect second quarter activities; recent developments 
are also included if available during the production of this staff report:  
 
•  The draft Project Study Report/Project Development Support (PSR/PDS) 

document for the State Route 57 northbound from Orangewood Avenue 
to Katella Avenue segment (Project G) was finalized during the quarter  
and was submitted to the California Department of Transportation (Caltrans) 
for approval on January 14, 2014.  

 
•  The construction contract for the State Route 91 project between  

the State Route 55 (SR-55) and the Tustin Avenue interchange (Project I) 
was awarded on November 10, 2013, and construction began in 
January 2014. 

 
•  The final Interstate 405 (I-405) PSR/PDS document for the I-405 project 

between the SR-55 and Interstate 5 (Project L) was approved and signed 
by Caltrans on December 10, 2013. This includes alternatives that 
consider the addition of general purpose lanes between Culver Drive  
and State Route 133 (SR-133), and operational improvements at the  
I-405 and SR-133 interchange.  A request for proposals to conduct  
an environmental study was released on January 27, 2014. The 
environmental study is planned to begin in December 2014. 

 
•  Staff presented the Orange County Bridges Railroad Grade Separation 

Program’s (Project O) amended funding plan to the Board on  
October 11, 2013. The Board approved staff’s recommended funding plan to 
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support the revised estimated cost of $623.75 million to complete the 
program.  The project budget was subsequently increased by the Board to 
$634.66 million in January of 2014 to address various project cost changes. 

 
•  The Metrolink Service Expansion Program (Project R) continues to be a 

challenge. OCTA deployed a total of ten new Metrolink intra-county trains 
in 2011, but despite reduced price day passes and extensive marketing 
efforts, ridership on these trains remains lower than desired. Staff has 
been working with partner agencies to address track sharing issues with 
the goal of modifying the service to extend to Los Angeles.   Staff will 
return to the Board after further discussions with BNSF Railway, the 
Riverside County Transportation Commission, and the Los Angeles 
County Metropolitan Transportation Authority conclude and agreements 
are reached on the best approach on the redeployment of this service. 

 
•  The two fixed-guideway projects, the Anaheim Rapid Connection (ARC) 

and the Santa Ana-Garden Grove Fixed-Guideway (both of Project S), 
continue to move forward through the project development process. 
OCTA has also initiated work on the development of draft policy 
guidelines for the implementation of the fixed-guideway projects as it 
relates to governance structure and funding strategy. These policy 
considerations are anticipated to be presented to the Board next quarter.     
 
During the quarter, staff continued to work with the ARC project team on 
environmental work, including discussions on scope, schedule, and 
supporting engineering work. Consistent with Board’s direction, staff is 
working with the City of Anaheim to develop cost containment strategies. 
A public environmental scoping meeting for the ARC project took place on 
January 14, 2014.  
 
OCTA continued to facilitate the efforts of the Santa Ana-Garden Grove 
project team on meeting environmental requirements specified by the 
Federal Transit Administration (FTA) and the State of California.  The 
draft environmental assessment/environmental impact report is pending 
FTA approval before it is released to the public for comment. 

 
•  The Fare Stabilization Program (Project U) continues to be closely 

monitored.  Since the inception of the program, staff has been providing 
regular updates to the OCTA Board to reflect a concern with program 
funding levels due to the impacts of the recession and higher participation 
levels. The last program update to the Board (February 2013) reported 
that funding levels may only be sufficient until fiscal year (FY) 2019-20. 
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The most recent review of the funding levels indicates the shortfall will 
occur in the current FY.  Staff plans to bring an item on this matter to the 
Finance and Administration Committee on February 26, 2014.   

 
•  The Environmental Cleanup Program’s (Project X) funding recommendations 

for the third Tier 1 call for projects was approved by the OCTA Board on 
September 23, 2013, in the amount of $2.83 million. The execution of 
letter agreements is underway for these projects. The second Tier 2  
call for projects concluded on September 20, 2013, with approximately  
$25.3 million available.  Staff has been working with the M2 Allocation 
Committee on the evaluation of the 17 project applications received.  Board 
approval of the Tier 2 funding recommendations is anticipated in April 2014. 

 
•  An Organizational Readiness Study was conducted to ensure successful 

delivery of the Board-approved M2020 Plan.  The study was initiated  
in November 2012, and a final report was presented this quarter to  
the Board (November 25, 2013). The findings were recommendations 
centered on process improvements, staff resource modifications, and 
structural adjustments to reflect changes in the work effort as a result of 
the progression of projects and programs within M2.  Along with the staff 
report to the Board, staff prepared an action list of items of follow-up 
items along with timelines.  The Program Management Office will ensure 
all items are addressed as indicated.    

 
•  The M2 Performance Assessment required in M2 Ordinance No. 3 concluded 

in early 2013.  This second assessment, covering the time period of  
July 1, 2009 through June 30, 2012, was presented to the Board in April 2013 
and included 12 findings.  Staff presented an action plan to respond to each of 
the findings and committed to address all findings by the end of the  
2013 calendar year.  All findings have been addressed and a staff report 
summarizing the actions was presented to the Board on January 27, 2014. 

 
Summary 
 
As required by M2 Ordinance No. 3, a quarterly report covering activities from 
October 2013 through December 2013 is provided to update progress in 
implementing the M2 Transportation Investment Plan. The above information 
and the attached details indicate significant progress on the overall M2 Program. 
To be cost effective and to facilitate accessibility and transparency of information 
available to stakeholders and the public, the M2 progress report is presented on 
the OCTA website. Hard copies are available by mail upon request. 
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Attachment 
 
A. Measure M2 Progress Report – Second Quarter of Fiscal Year 2013-14 –  

October 1, 2013 through December 31, 2013 
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Approved by: 

 
Tamara Warren 
Manager, Program Management Office 
(714) 560-5590 

Kia Mortazavi 
Executive Director, Planning 
(714) 560-5741 
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Second Quarter Highlights:
• Freeway Projects
• Streets and Roads
• Environmental Cleanup & Water Quality
• Freeway Mitigation Program
• Finance Matters
• Program Management Office
• Summary
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As required by the Measure M2 (M2) Ordinance No. 3, a quarterly report covering activities 
from October 1, 2013 through December 31, 2013, is provided to update progress in 
implementing the M2 Transportation Investment Plan.

To be cost effective and to facilitate accessibility and transparency of information available 
to stakeholders and the public, the M2 progress report is presented on the Orange County 
Transportation Authority (OCTA) website. Hard copies are mailed upon request.

PROGRESS REPORT

SUMMARY
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A
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Project Schedules

* Projects managed by local agencies 

** Project managed and funded by Riverside County 
Transportation Commission (RCTC) 

    Project S Schedule is subject to Board direction 
and approved funding
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On September 10, 2012, the Board of Directors approved the M2020 Plan which is an eight-year plan that outlines projects 
and programs for all modes of transportation to be delivered on an expedited schedule between now and the year 2020. 
The plan also positions OCTA on a course to go beyond the early implementation projects if additional external funds can 
be accessed sooner. Below is a summary of our progress towards meeting the eight-year objectives, including a summary 
of the risks identified in the adopted plan. 

Progress Update 
The M2020 Plan identified 14 objectives. Significant progress has been made, with many projects advancing to construction. 

Although funded separately, the M2020 Plan also includes a provision for issuing bicycle and pedestrian calls for projects, 
contingent on available Congestion Mitigation Air Quality (CMAQ) funds. Two calls have been held to date. The first call on 
August 13, 2012, provided $9.4 million in funding for 23 projects. On August 12, 2013, the Board approved to release the 
BCIP 2014 call providing up to $4.3 million in funding. Approval of projects is expected in January 2014. 

A summary of the progress to date for each of the 14 objectives identified in the Plan is outlined below. 

M2020 Plan Objectives
1. Deliver 14 M2 freeway projects. 

One of the 14 projects is already complete, SR-91 between SR-55 and SR-241 (Project J) and seven projects are either 
currently under construction or will begin construction next quarter.   Two more are slated to begin construction in mid 
to late 2014.  The four remaining projects are moving through the project development process and are currently in the 
environmental phase. For more details, see previous page (Project Schedules).

2. Complete environmental phase for 9 remaining M2 freeway projects.

One of the nine projects is already environmentally cleared through RCTC’s Corridor Improvement Program, SR-91 
between SR-241 and SR-71 (Project J) and the remaining eight projects are scheduled to begin environmental phasing as 
shown on the previous page (Project Schedules).

3. Invest $1.2 billion for Streets and Roads projects (Projects O, P, and Q). 

To date, more than $4 million in projects are complete, with more than $39 million currently in construction phases, as well 
as more than $634 million committed to the OC Bridges grade separation projects, which are currently in construction. 
This accounts for the Project O and P portion of the proposed $1.2 billion to date. In addition, approximately $104 million 
of Local Fair Share funds (Project Q) has already been distributed to local agencies, with approximately $50 million 
expected to be distributed yearly through 2020.

M2020 Plan Contact: Tami Warren, PMO 
 (714) 560-5590

M2020 UPDATE



 

M2020 Plan  

Contact:  Tami Warren, PMO  
 (714) 560-5590 

Measure M2
Progress Report

 M
E

A

SURE

2

4. Synchronize 2,000 traffic signals across Orange County (Project P). 

Through M2 Calls for Projects so far, more than 2,000 signals have been designated for improvements. The current Call for 
Projects totaling $12 million was released on August 25, 2013 with the deadline for applications on October 25, 2013. To 
date, OCTA and local agencies have synchronized 1,074 intersections along 269 miles of streets. It is anticipated that over 
the next three years, more than 1,350 signals will be synchronized. 2,000 signals will be synchronized as planned by 2020.

5. Expand Metrolink peak capacity and improve rail stations and operating facilities (Project R). 

Although well underway before the M2020 Plan was adopted, part of Project R (Metrolink Grade Crossing Improvements) 
was completed as part of the Metrolink Service Expansion Plan (MSEP). This enhanced 52 Orange County rail-highway 
grade crossings with safety improvements, whereby the cities of Anaheim, Tustin, Orange, Santa Ana, Irvine, and San 
Clemente established quiet zones at respective crossings. 

6. Expand Metrolink service into Los Angeles (Project R). 

OCTA is reviewing plans to determine the best approach for peak capacity service expansion. This includes a determination 
on how to re-deploy a number of the trains for improved service results. This involves possible options to provide new 
trips from Orange County to Los Angeles and San Diego counties, contingent on available funding and cooperation with 
involved counties. OCTA is currently working with Burlington Northern Santa Fe (BNSF) and the Los Angeles County 
Metropolitan Transportation Authority (LA Metro) to address any track-sharing issues, and will return to the Board with the 
agreed plan.

7. Provide up to $575 million to implement fixed-guideway projects (Project S). 

At this time, two fixed-guideway projects are in the process of being implemented: the Anaheim Rapid Connection (ARC) 
Project and the Santa Ana-Garden Grove Fixed-Guideway project. To date, the Board has awarded funding through 
preliminary engineering of approximately $18 million to the City of Anaheim and approximately $11 million to the City 
of Santa Ana, totaling approximately $29 million. This total is not included in the proposed $575 million amount. OCTA 
continues to work on the development of draft policy guidelines which will be presented to the Board in early 2014.

8. Deliver improvements that position Orange County for connections to planned high-speed rail projects 
(Project T). 

The City of Anaheim continues moving forward on the Anaheim Regional Transportation Intermodal Center (ARTIC) with 
construction underway. The substantial completion date remains on schedule for November 2014. 

9. Provide up to $75 million of funding to expand mobility choices for seniors and persons with  
disabilities (Project U). 

To date, more than $16 million in Project U funding has been provided under M2 for the Senior Mobility Program (SMP), 
the Senior Non-emergency Medical Transportation Program (SNEMT), and the Fare Stabilization Program. 
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10. Provide up to $50 million of funding for community-based transit services (Project V). 

On June 24, 2013, the OCTA Board of Directors approved up to $9.8 million to fund five projects received as part of the first 
Call for Projects. OCTA staff continues to work with the cities to execute any necessary agreements and procure buses for 
the community circulators. All participating cities will have services in place by the end of 2014. The next Project V Call for 
Projects is anticipated to be held in 2016.

11. Acquire and preserve 1,000 acres of open space, establish long-term land management, and restore 
approximately 180 acres of habitat in exchange for expediting the permit process for 13 of the M2 freeway 
projects (Projects A-M).  

The Freeway Mitigation Program is proceeding as planned, with six properties acquired (1,150 acres), and eight of the 11 
restoration projects approved by the Board underway (totaling approximately 400 acres). The Board has authorized $42 
million for property acquisitions, $10.5 million to fund habitat restoration activities, and $2.5 million for conservation plan 
development and program support, for a total of approximately $55 million.

12. Complete resource management plans to determine appropriate public access on acquired properties. 

The draft interim resource management plans are under preparation concurrent with the Natural Community Conservation 
Plan/Habitat Conservation Plan (NCCP/ HCP) and Draft Environmental Impact Report/ Statement (DEIR/ DEIS). Public 
release of the draft NCCP/ HCP and DEIR/ DEIS is expected to take place in early 2014. The public will have an opportunity 
to provide input on the NCCP/ HCP, DEIR/ DEIS, and draft interim resource management plans before they are finalized.

13. Implement water quality improvements of up to $20 million to prevent flow of roadside trash into 
waterways (Project X). 

Screens and inserts for water quality improvement projects have been funded at various locations throughout Orange 
County. A total of $8.4 million have been authorized by the OCTA Board totaling 86 Tier 1 projects. These projects will be 
completed within a one- to two-year timeframe.

14. Provide up to $38 million to fund up to three major regional water quality improvement projects as part 
of the Environmental Cleanup Program (Project X).

Eight Tier 2 projects have been authorized by the OCTA Board totaling $12.71 million. These projects are expected to be 
in construction by June 2014. 
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Organizational Risk   Proposed Action Explanation
1 Organizational readiness 

to tackle multi-
billion dollar capital 
program considering 
scale of projects.

An organizational assessment 
of M2 with a special emphasis 
on organizational structure 
has been completed. 

Findings from the completed 
organizational assessment 
indicate some resource 
needs and adjustments 
but no fatal flaws.

2 Realistic assessment of 
delivery schedules and 
required resources.

The organizational assessment 
reviewed best practices and peer 
agency approaches to project 
schedule and resource analysis.

Findings indicate that OCTA’s 
use of Project Controls is 
very effective in this area. The 
addition of a Project Controls 
function in the PMO department 
will provide added value. 

3 Availability of specialized 
staff given the scope 
of right-of-way (ROW) 
activities - between 202 
and 365 parcels affected 
(includes temporary 
construction easements) by 
the I-405 alone depending 
on the alternative selected.

The organizational assessment 
assessed the ROW department's 
resources, capabilities, and 
workload, and developed 
recommendations to 
address the needs of M2 
and the M2020 Plan.

Findings have indicated an issue 
with the current ROW resources. 
Recommendations on how to 
address this issue will be included 
in the 2014/15 proposed budget.

4 Availability of management 
and technical capabilities 
to deliver/operate future 
rail guideway projects.

Prepare a report on guideway 
project delivery and operation 
management plans concurrent 
with completion of the respective 
environmental phase.

The current project status has 
not yet reached the point to 
move forward with initiating the 
management plans. Findings from 
the Organizational Assessment 
indicate the need for additional 
resources if OCTA decides to  
move forward as the owner/
operator of guideways projects.  

5 Exposure to added 
bond costs due to 
schedule changes.

A Plan of Finance to address 
the optimal finance dates and 
structure was developed and 
approved by the Board on 
November, 26, 2012. The plan 
includes a conservative approach 
with three debt issuance dates 
which allows for flexibility in how 
much debt to incur and when.

The adopted Plan of Finance is 
in line with current project and 
program plans. Staff reviewed 
the M2020 Plan and the Plan of 
Finance. It was presented to the 
Board on September 9, 2013, 
and showed that the M2020 
Plan is still deliverable to date. 

M2020 Risk Update
The M2020 Plan identified 10 major risks as a result of the aggressive advancement of M2 projects and programs.  
OCTA recognized that these risks need to be actively addressed to ensure delivery of the plan by 2020. The 10 major 
risks are listed below with the actions taking place to address them. 

Key:



On Track

One To Watch Complete

At Risk




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6 Delay in project phases 
affecting overall costs and 
ability to deliver M2020.

Identify critical program 
activities and develop 
strategies to minimize delays.

A critical factor in delivering the 
M2020 Plan is based on keeping 
project costs and schedules 
on target. The recirculation 
of the I-405 (Project K) and 
delay in selecting a preferred 
alternative did impact the 
delivery schedule. This project, 
as well as others, will be closely 
monitored and impacts will be 
communicated to the Board.

7 Changes in priorities over 
the life of the program.

Implement a defined 
process to assess tradeoffs 
of changes in priorities.

The Plan of Finance adopted 
by the Board in 2012 included 
M2020 Plan Priorities and 
Commitments with 12 core 
principles to guide the Board in 
the event of a needed change.  

8 Legislative authority to 
use design/build (D/B) 
for delivery methods.

OCTA has sponsored legislation 
to allow for the delivery of the 
I-405 improvements utilizing a 
design/build delivery method. 
Assemblyman Tom Daly is the 
author of this bill (AB 401).

The bill passed the California 
Senate on September 10 and 
the Assembly on September 
12. The bill was enrolled and 
presented to the Governor for 
signature on September 25.

9 Internal/external agency 
functional units not 
available, overloaded, or 
have competing priorities.

The organizational assessment 
conducted a workload analysis 
to determine what is required 
for staffing and contracting 
out to deliver the M2020 
Plan. The review in particular 
focused on contracting, 
project management, project 
controls, and accounts payable 
resources. Proposed actions 
also include partnering with 
Caltrans to align priorities and 
resources, and ensuring timely 
implementation of Breaking 
Down Barriers objectives.

The Organizational Assessment 
recommended department 
structure changes and resource 
needs. Caltrans resources 
are also a concern and OCTA 
staff will continue to work 
with them to address our 
needs. OCTA resource needs 
adjustments will be included in 
the 2014/15 proposed budget. 
 

10 Ability of local agencies 
to balance pavement 
management needs 
with new capacity and 
transit project funds for 
matching requirements.

Provide a comprehensive 
overview in a workshop setting of 
all funding opportunities to local 
agencies to support strategic 
decision making at the local level.

OCTA conducted a workshop 
in June 2013 providing local 
agencies with information to help 
them make informed decisions.

Staff will continue to provide updates on the progress of the M2020 Plan and the associated risks in these 
quarterly reports.




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Segment: I-5 Between SR-55 and SR-57
Status:  Environmental Study Underway
 
Summary: This project will increase HOV lane capacity by adding a second HOV lane in both directions along I-5 between 

SR-55 and SR-57 in Santa Ana. During this quarter, work continued on the noise study report and the mandatory 
design exception fact sheets. Ramp Options A and B, which proposes to replace the I-5 southbound on-ramp 
at 1st Street, was eliminated from further consideration due to design and operational issues from Caltrans and 
the City of Santa Ana. OCTA staff held a Stakeholder Working Group Meeting in November and continued to 
work with the Discovery Science Center and the City of Santa Ana to develop a way-finding signage package. 
The final environmental document is expected to be completed in late 2014.

Segment:  I-5 Between the SR-55 and the El Toro “Y” Area
Status:  Environmental Study Will Begin Soon
 
Summary:  This project will improve traffic flow and operations along the I-5 within the cities of Irvine and Tustin. The 

environmental study will consider the addition of one general purpose lane on the I-5 between just north of I-405 
to SR-55. Additional features of Project B include improvements to various interchanges. Auxiliary lanes will 
be added in some segments and re-established in other segments within the project limits. During this quarter, 
negotiations with the selected consultant concluded and the contract package was submitted to Caltrans in 
November for audit. Environmental study work is anticipated to begin in February 2014. 

Segment:  I-5 Between SR-73 and El Toro Road
Status:  Finalizing Environmental Study 
 
Summary:  The environmental study for improvements along the I-5 between the SR-73 and El Toro Road in the cities of Lake 

Forest, Laguna Hills, Laguna Niguel, Laguna Woods and Mission Viejo was circulated for public review during 
this quarter. The study evaluates lane additions and interchange improvements to improve traffic flow through 
this area. These improvements include reconstruction of the La Paz Road and Avery Parkway interchanges 
(part of Project D). During the previous quarter, the Environmental Assessment was approved by Caltrans and 
the Draft Environmental Document was released for a 30-day public review period. During this quarter, the 
public review period closed on October 7, 2013. Approximately 80 comment letters were received from regional 
and local agencies and members of the public. Draft responses were prepared and reviewed with Caltrans 
staff. On November 20, 2013, the Project Development Team made up of technical stakeholders from OCTA, 
project area cities, county and Caltrans recommended Alternative 2 as the Preferred Alternative. Coordination 
is continuing with the cities on the proposed soundwalls throughout the project limits. Preparation of the Final 
Environmental Document and Final Project Report began and will be submitted to Caltrans for review. The Final 
Environmental Document is anticipated to be complete in mid-2014.

Project A

Project B

Project C & Part of 
Project D

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Interstate 5 (I-5) Projects
FREEWAY PROJECTS
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Segment:  I-5 Between Avenida Pico and San Juan Creek Road
Status:  Final Design Underway

Summary:  Transportation improvements will soon be underway along the I-5 between Avenida Pico and San Juan Creek 
Road in San Clemente, Dana Point, and San Juan Capistrano. The project will widen the I-5 to add a carpool 
lane in each direction and includes major interchange improvements to Avenida Pico (part of Project D). This 
project is divided into three segments for design and construction phases. Segment 1 is from Avenida Pico 
to Avenida Vista Hermosa, Segment 2 from Avenida Vista Hermosa to PCH, and Segment 3 from PCH to San 
Juan Creek Road. During this quarter, Segment 1 final design comments were received from Caltrans, the 
project consultant is currently working on responding to those comments, and a cooperative agreement with 
Caltrans for Segment 1’s construction phase was executed. For Segment 2, applications to obtain the E-76 
for construction were submitted to Caltrans and the Federal Highway Administration. This project will be 
advertised as soon as the E-76 for construction is approved which is anticipated to take place next quarter. 
Segment 3’s construction contract was awarded, a field office was selected, and contract negotiation is 
underway. Construction for Segment 3 is anticipated to begin in early 2014 with the other two segments to 
follow in mid to late 2014. The project public outreach team conducted several community open houses in 
San Juan Capistrano and San Clemente in November 2013. The open houses were a chance for the local 
residents, businesses and motorists to learn more about the upcoming construction work, talk with project 
representatives and sign up to receive the latest project information. Procurement for a community outreach 
contract is underway for the construction phase of the project. Segment 1’s construction is anticipated to be 
complete in 2017, with Segment 2 and 3 anticipated in 2016.

Segment:  I-5 / El Toro Road Interchange
Status:  Final Draft PSR-PDS Complete and Under Final Review
 
Summary:  Project D will update and improve key I-5 interchanges to relieve street congestion around older interchanges 

and on-ramps. The I-5/ El Toro Road Interchange Study includes alternatives that consider modifications 
to the existing interchange to provide a new access ramp to El Toro Road and one alternate access point 
adjacent to the interchange. The final draft Project Study Report/ Project Development Support (PSR-PDS) 
Report was submitted to Caltrans for final review in November 2013. The final draft PSR-PDS report is 
anticipated for approval in January 2014.

Segment: I-5 / Ortega Highway Interchange
Status:  Construction Underway

Summary:  Caltrans began construction in February 2013 on the two-year $86 million project that will reconstruct the 
SR-74 Ortega Highway bridge over the freeway and improve local traffic flow along the SR-74 and Del Obispo 
Street in the City of San Juan Capistrano. During this quarter, crews have been working to reconstruct the 
south half of the bridge. Falsework and forms were constructed to shape the new south half of the bridge 
and several concrete pours were completed in November and December 2013. The south half of the bridge 
is expected to be complete in summer 2014. At this time, crews will begin work to demolish and reconstruct 
the north half of the bridge.  The entire bridge is scheduled to be complete in 2015.

Project D

Contact: Charlie Larwood, Planning
 (714) 560-5683

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729
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Segment:  SR-22 Access Improvements
Status:  SR-22 Interchanges at Brookhurst Street, Euclid Street  

and Harbor Boulevard – Project Complete 

Summary:  Completed in 2008, Project E added improvements at key SR-22 interchanges to reduce freeway and street 
congestion in the area. The project was completed early as part of a “bonus project” provided by the original 
Measure M.

Segment:  SR-55 (I-405 to I-5)
Status:  Environmental Study Underway
 
Summary: The purpose of this project is to increase capacity on SR-55 in the cities of Irvine, Santa Ana, and Tustin. 

The Environmental Study will evaluate the addition of general purpose lanes, carpool lanes, and auxiliary 
lanes. This quarter, the Project Study Team has worked to revise technical studies and prepare a revised 
administrative Draft Project Report. The project team has continued to coordinate with Caltrans and city 
staffs to incorporate comments into the project documents. The draft Environmental Document is expected 
to be completed in May 2014.     

Segment:  SR-55 (I-5 to SR-91)
Status:  Draft PSR Underway
 
Summary:  This project will add capacity between the I-5 and SR-22, and provide operational improvements between 

SR-22 and SR-91 in the cities of Orange, Santa Ana, Tustin, and Anaheim. The Project Study Team has 
reviewed the draft Project Study Report (PSR), and the document is being updated to address all comments 
prior to submitting to Caltrans for review. All of the alternatives in the draft PSR include the addition of 
one general purpose lane in each direction between SR-22 and Fourth Street. Other improvements being 
considered beyond the lane additions consist mostly of operational improvements at ramps and merge 
locations between SR-22 and SR-91, as well as a potential interchange project at First Street and the I-5 
connector ramp. This quarter, OCTA staff negotiated, finalized, and executed a cooperative agreement with 
Caltrans to provide independent quality assurance of the Project Study Report/ Project Development Support 
(PSR/ PDS) document, which is the first step in initiating Caltrans review and finalization of a PSR/ PDS 
document. The draft SR-55 (I-5 to SR-91) PSR/PDS will be submitted for Caltrans’ review in early 2014. 

Project E

State Route 22 (SR-22) Projects

Project F

State Route 55 (SR-55) Projects

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Charlie Larwood, Planning
 (714) 560-5683
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Segment:  SR-57 Northbound from Orangewood Avenue to  
Katella Avenue 

Status:  Draft PSR Complete 

Summary:  OCTA initiated a Project Study Report (PSR) to add capacity in the northbound direction of SR-57 in the 
cities of Anaheim and Orange.  Improvements under study include adding a northbound general purpose 
lane to join the northbound general purpose lane currently under construction between Katella and Lincoln 
Avenue.  One alternative would remove the existing lane-drop at Orangewood Avenue. Another alternative 
would create an auxiliary lane between the Orangewood Avenue loop on-ramp and Katella Avenue. The final 
alternative would create an auxiliary lane between the Orangewood Avenue diamond on-ramp and the Katella 
Avenue off-ramp. This quarter, OCTA staff negotiated, finalized, and executed a cooperative agreement 
with Caltrans to provide independent quality assurance of the Project Study Report/ Project Development 
Support (PSR/ PDS) document, which is the first step in initiating Caltrans review and finalization of a PSR/ 
PDS document. Staff also finalized development of the draft PSR/ PDS document for Caltrans review, and 
anticipate submitting the document, consistent with Caltrans’ request, early in next quarter.  

Segment:  SR-91 Between SR-57 and I-5
Status:  Construction Underway 

Summary:  OCTA and Caltrans broke ground on this third series of “A Better 91” projects on May 1, 2013. Implementation 
of this project will provide an additional general purpose lane on SR-91 in the westbound direction between 
Anaheim and Fullerton. Construction crews have been demolishing the north edges of six bridges to add 
additional width for expansion needs. The bridges remain open to traffic. Construction is underway with 
progress at approximately 20%. This project is anticipated to be complete in mid-2016. On the public 
communications front, staff has conducted briefings and presentations for city officials, as well as hosted 
neighborhood meetings in key residential communities.

Project G

Project H

State Route 57 (SR-57) Projects

State Route 91 (SR-91) Projects

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Charlie Larwood, Planning
 (714) 560-5683

Segment: SR-57 Northbound 
Status:  Construction Underway

Summary: Construction moved forward on the SR-57 Northbound Freeway Widening Project, which will increase capacity 
and improve operations by adding a new, 8-mile northbound general purpose lane to the SR-57, as well as 
other improvements, through the cities of Anaheim, Fullerton, Placentia, and Brea. Work is underway at three 
northbound SR-57 segments:

 During this quarter for the project’s northern most segment, located between Yorba Linda Boulevard and Lambert 
Road, construction milestones included completing major ramp reconstruction and lane paving work. For the 
segment between Yorba Linda Road and Orangethorpe Avenue, crews entered the final leg of construction at 
the northbound Orangethorpe Avenue on-ramp as well as between Nutwood Avenue and Yorba Linda Road in 
the City of Fullerton. These northern segments are anticipated to be complete in March 2014.

 Paving operations are fully underway on the project’s southern-most segment, Katella Avenue to Lincoln Avenue. 
As part of this effort, crews imported tons of base material and concrete for lane paving work adjacent to 
various commercial and residential areas between Katella Avenue and Lincoln Avenue in the City of Anaheim. 
In support of this work, communication and outreach efforts included neighborhood meetings, canvassing and 
direct mailers. This segment is now approximately 84% complete and is on pace to be completed late 2014.

Contact: Rose Casey, Capital Projects
 (714) 560-5729
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Segment: SR-91 Between SR-55 and Tustin Avenue Interchange
Status:  Construction to Begin Soon 

Summary:  This project will improve traffic flow at the SR-55/ SR-91 interchange by adding a westbound auxiliary lane 
beginning at the northbound SR-55 to westbound SR-91 connector through the Tustin Avenue interchange. 
The project is intended to relieve weaving congestion in this area. The project includes reconstruction of the 
westbound side of the Santa Ana River Bridge to accommodate the additional lane. The contract is moving 
through the Caltrans award process, with construction expected to start in January 2014.

Segment:  SR-91 Between SR-57 to SR-55
Status:  PSR-PDS Under Review 
 
Summary:  This project will increase freeway capacity by adding both an eastbound general purpose lane between SR-57 

and SR-55 and a westbound general purpose lane between Kraemer Boulevard to State College Boulevard, and 
will make freeway-to-freeway connector improvements in the northbound direction between SR-57 and SR-91. 
OCTA initiated a Project Study Report-Project Development Support Document (PSR-PDS), and during this 
quarter, the draft PSR continues to be reviewed by Caltrans. Approval of the PSR-PDS is expected in early 2014.

Segment:  SR-91, Between State Route 241 (SR-241) and  
State Route 71 (SR-71)

Status:  Project Complete

Summary:  This completed project added six miles through a key stretch of SR-91 between SR-241 and SR-71 in Riverside 
County. The project improves mobility and operations by reducing traffic weaving from traffic exiting at the SR-
71 and Green River Road. Because this project was shovel-ready, OCTA was able to obtain American Recovery 
and Reinvestment Act (ARRA) funding for this M2 project – saving M2 revenues for future projects. Construction 
was complete January 2011. Construction of this project provided an additional eastbound general purpose 
lane on SR-91 and widened all existing eastbound lanes and shoulders to standard widths.

Project I

Project J

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729
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Segment: Segment: SR-91, Between SR-241 and I-15
Status:  RCTC’s Design-Build Underway
 
Summary:  The purpose of this project is to extend the 91 Express Lanes eastward from its current terminus in the city of 

Anaheim to I-15 in Riverside County. This project will also add one general purpose lane in each direction of 
SR-91, from SR-241 to I-15. While the portion of this project between SR-241 and the Orange County/ Riverside 
County line is part of Project J, the matching segment between the county line and SR-71 is part of the Riverside 
County Transportation Commission (RCTC)’s Measure A. On December 11, 2013, RCTC’s contractors broke 
ground on this $1.3 billion freeway improvement project, which will deliver new general purpose lanes, extend 
tolled express lanes and construct various interchange and operational improvements between State Route 
241 in northeastern Orange County and Interstate 15 in Riverside County. During this quarter, contractors 
established a project field office, conducted pre-construction meetings and began developing and implementing 
a comprehensive communications, media relations and outreach program in coordination with OCTA, Caltrans, 
as well as other partners and stakeholders.

Segment:  I-405, Between SR-55 and I-605
Status: Draft Environmental Impact Statement/Draft Environmental Impact  

Report (EIS/EIR) Released
 
Summary:  OCTA is preparing an environmental study to widen the I-405 through the cities of Costa Mesa, Fountain Valley, 

Garden Grove, Huntington Beach, Los Alamitos, Seal Beach, and Westminster. These improvements will add 
mainline capacity and improve the local interchanges along the corridor. After subsequent OCTA studies were 
completed, on December 9, 2013, the OCTA Board of Directors voted to reaffirm the Board of Directors’ original 
October 22, 2012 decision selecting Alternative 1 as the locally preferred alternative, which adds one general 
purpose lane in each direction on Interstate 405 between Euclid Street and Interstate 605, while simultaneously 
working with federal, state, regional, and local partners on managed lanes issues. Within the Draft Environmental 
Impact Statement/ Draft Environmental Impact Report (EIS/EIR), the OCTA Board of Directors recommended 
that the California Department of Transportation select Alternative 1.  The Preferred Alternative is scheduled to 
be selected by the Project Development Team in January 2014.

Project K

Interstate 405 (I-405) Projects

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Segment:  SR-91, Between SR-55 and SR-241
Status:  Project Complete

Summary:  This completed project added six miles in the westbound and eastbound direction to a key stretch of SR-91 
between SR-55 and SR-241 in the cities of Anaheim and Yorba Linda. In addition to adding twelve lane miles to 
SR-91, the project also delivered a much needed second eastbound exit lane at the Lakeview Avenue, Imperial 
Highway and Yorba Linda Boulevard/ Weir Canyon Road off-ramps. Beyond these capital improvements, crews 
completed work on safety barriers, lane striping and soundwalls. Completion of this project means a total of 
eighteen lane miles have been added to SR-91 since December 2010.

Contact: Rose Casey, Capital Projects
 (714) 560-5729
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Segment: I-405 Between SR-55 and the El Toro “Y”
Status:  PSR-PDS Approved

Summary:  This project will add new lanes to the freeway from SR-55 to the I-5, and will also improve chokepoints at 
interchanges and add merging lanes near on/off ramps. This quarter, the final I-405 Project Study Report/ 
Project Development Support (PSR/ PDS) for Project L was approved by Caltrans. This includes alternatives 
that consider the addition of one or two general purpose lanes between Culver Drive and State Route 133, and 
operational improvements at the Interstate 405 and State Route 133 interchange. The next step for this project 
is to begin the preparation of the Project Report and the environmental review process of the alternatives. The 
release of the request for proposals is anticipated next quarter and the study is anticipated to begin in late 
2014.  

Segment:  I-605 Interchange Improvements
Status:  PSR-PDS Underway 

Summary:  This project will improve freeway access and arterial connection to I-605 at Katella Avenue in the City of Los 
Alamitos and the County of Orange. Improvements under this project may include enhancements at the on- 
and off-ramps in addition to operational improvements on Katella Avenue at the I-605 interchange. The project 
study team is developing the Purpose and Need Statement for the project. The Project Study Report-Project 
Development Support (PSR-PDS) report is anticipated to be complete in December 2014.

 Freeway Service Patrol
Status:  Service On-going
 
Summary:  Renewed Measure M’s Freeway Service Patrol (FSP) began operation in June 2012 and provides tow truck 

service for motorists with disabled vehicles on the freeway system to quickly clear freeway lanes and minimize 
congestion. During this quarter, the mid-day service provided assistance to 1,051 motorists, weekend service 
provided assistance to 595 motorists, and construction service provided assistance to 1,240 motorists.

Project M

Project N

Interstate 605 (I-605) Projects

Contact: Charlie Larwood, Planning
 (714) 560-5683

Contact: Charlie Larwood, Planning
 (714) 560-5683

Contact: Sue Zuhlke, Motorist Services
 (714) 560-5683

Project L
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 Regional Capacity Program 
Status:  2014 Call for Projects Underway

Summary: This program, in combination with required local matching funds, provides a funding source to complete the 
Orange County Master Plan of Arterial Highways. Last quarter in August 2013, the Board authorized staff to 
issue the 2014 Regional Capacity Program Call for Projects, with approximately $35 million in funding available 
for programming. This quarter, 26 applications for funding were received from 15 local agencies.  During the 
months of November and December 2013, OCTA staff worked with the local agencies to review and prioritize 
the applications. OCTA staff anticipates bringing programming recommendations to the Technical Advisory 
Committee in the next quarter, with anticipated final approval by the OCTA Board of Directors early in summer 
2014. 

  OC Bridges Railroad 
Status:  Grade Separation Program
 
Summary: On October 11, 2013, OCTA staff presented an amended funding plan for the OC Bridges Railroad Grade 

Separation Program Budget Update to the OCTA Board of Directors. The Board approved the staff’s 
recommended funding plan to support the revised estimated cost of $623.749 million to complete the OC 
Bridges Railroad Grade Separation Program. 

Segment: Raymond Grade Separation
Status:  Construction to Begin Soon

Summary:  The project located at Raymond Avenue Railroad  crossing will grade separate the local street from railroad 
tracks in the City of Fullerton by taking vehicular traffic under the railroad crossing. At the request of the City 
of Fullerton, on August 13, 2012, the OCTA Board of Directors approved an amendment to the cooperative 
agreement with the City of Fullerton, making OCTA the lead agency for property acquisition and tenant 
relocation for this project. The City released the advertisement for construction on October 10, 2013 and the 
bid opening was held on December 9, 2013 with the low bidder’s proposal coming in over the committed 
funding. The previous anticipated total cost at completion was $98.14 million, and the new estimated cost at 
completion is $112.19 million. A funding plan and program adjustment will be brought to the Board in January 
2014. A contract for the clearance of right-of-way was awarded on October 28, 2013. Advanced utility work 
is anticipated to begin in January 2014, with construction following in early 2014 with expected completion in 
early 2017.

Segment: State College Boulevard Grade Separation 
Status:  Construction to Begin Soon

Summary:  The project located at State College Boulevard railroad crossing will grade separate the local street from 
railroad tracks in the City of Fullerton by taking vehicular traffic under the railroad crossing. At the request 
of the City of Fullerton, on August 13, 2012, the OCTA Board of Directors approved an amendment to the 
cooperative agreement with the City of Fullerton, making OCTA the lead agency for property acquisition and 
tenant relocation. The City released the advertisement for construction on September 30, 2013 and the bid 
opening was held on November 4, 2013 with the low bidder’s proposal coming in over the committed funding. 

Project O

Contact: Roger Lopez, Planning
 (714) 560-5438

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729

STREETS & ROADS
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The previous anticipated total cost at completion was $80.25 million, and the new estimated cost at completion 
is $86.00 million. A funding plan and program adjustment will be brought to the Board in January 2014. Advanced 
utility work began in December 2013. Construction is anticipated to begin in early 2014 and is expected to be 
completed by mid-2016.

Segment: Placentia Avenue Grade Separation 
Status:  Construction Underway

Summary: The project located at Placentia Avenue railroad crossing will grade separate the local street from railroad tracks 
in the City of Placentia by building an underpass for vehicular traffic. OCTA is overseeing construction, which 
continued during the quarter. The main elements of work included construction of the pump station, retaining 
walls, export of dirt removal and preparation for the upcoming closure of Placentia Avenue in January 2014. 
Construction progress is approximately 79% complete, with total project completion anticipated by summer of 
2014.

 
Segment: Kraemer Boulevard Grade Separation 
Status:  Construction Underway

Summary: The project located at Kraemer Boulevard railroad crossing will grade separate the local street from railroad 
tracks in the City of Placentia by building an underpass for vehicular traffic. OCTA is overseeing construction 
which continued during the quarter. The main elements of work this quarter included construction of the pump 
station, retaining walls, sound walls, large drainage facilities, reconstruction of masonry walls within residential 
backyards, and export of dirt removal. Construction progress is approximately 74% complete with total project 
completion anticipated by summer of 2014.

 
Segment: Tustin Avenue/ Rose Drive Grade Separation 
Status:  Construction Underway

Summary: The project located at Tustin Avenue/ Rose Drive railroad crossing will grade separate the local street from railroad 
tracks in the Cities of Placentia and Anaheim by building a bridge for vehicular traffic over the railroad crossing. 
OCTA is overseeing construction which continued during the quarter. The main elements of work included 
utility relocation, excavation and utility reconstruction near the Del Cerro property, clearing of vegetation, and 
construction of sound blankets, Del Cerro driveway, retaining walls, sewer line, and temporary bridge crossing at 
the Atwood Channel. Construction progress is approximately 10% complete and the project is expected to be 
completed by mid-2016.

 
Segment: Lakeview Avenue Grade Separation
Status:  Construction to Begin Soon

Summary: The project located at Lakeview Avenue railroad crossing will grade separate the local street from railroad tracks 
in the Cities of Anaheim and Placentia by building a bridge for vehicular traffic over the railroad crossing. OCTA 
released the advertisement for construction on September 20, 2013, and the bid opening was held on October 29, 
2013. The OCTA Board of Directors awarded the bid on November 25, 2013. Advanced utility work is anticipated 
to begin in January 2014. Construction is anticipated to begin by early 2014, and is expected to be completed 
by mid-2016.

 

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729

Contact: Rose Casey, Capital Projects
 (714) 560-5729
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Segment: Orangethorpe Grade Separation
Status:  Construction Underway

Summary: The project located at Orangethorpe Avenue railroad crossing will grade separate the local street from railroad 
tracks in the Cities of Placentia and Anaheim by building a bridge for vehicular traffic over the railroad tracks. 
OCTA is overseeing construction which continued during the quarter. The main elements of work this quarter 
included utility relocation, clearing of vegetation, stockpile of imported dirt, and construction of sewer line, 
water line, storm drain and bypass road. Construction progress is approximately 8% complete and the project 
is expected to be completed by mid-2016.

 Regional Traffic Signal Synchronization Program (RTSSP)
Status: On-going

Summary:  This program targets over 2,000 signalized intersections across Orange County for coordinated operation. 
When completed, this project can increase the capacity of the street grid and reduce traffic delay by over six 
million hours annually. To date, OCTA and local agencies have synchronized 1,074 intersections along 269 
miles of streets. (See map on the following page.)

 Sixteen fiscal year (FY) 2010-11 Regional Traffic Signal Synchronization Program (RTSSP) projects are all 
underway. All sixteen projects will implement new signal timing and signal system improvements by December 
2014.  When completed, these projects will synchronize 550 intersections on 151 miles of roadways.  

 Twenty-three FY 2011-12 RTSSP projects are underway with implementation of signal timing and signal system 
improvements having begun. All twenty-three projects are in progress with implementation of signal timing 
and signal system improvements to be completed in December 2015. When completed, these projects will 
synchronize 522 intersections on 288 miles of roadways. 

 Fourteen FY 2012-13 RTSSP projects have been funded.  Administrative agreements are being developed for 
the fourteen projects. All projects are expected to start soon with implementation of signal timing and signal 
system improvements anticipated to be completed in December 2016. When completed, these projects will 
synchronize 416 intersections on 108 miles of roadways. 

 A Call for Projects (call) for FY 2013-14 RTSSP was released for Project P on August 25, 2013.  Local agencies 
submitted applications by October 25, 2013 and are currently being reviewed by OCTA staff.  For this current 
call, up to $12 million will be allocated towards providing signal synchronization benefits to Orange County 
streets.  Award recommendations are expected to be presented to the Board of Directors in spring of 2014.

 A separate project that works in tandem with the RTSSP is an update to the Intelligent Transportation Systems 
(ITS) Strategic Deployment Plan (SDP). The SDP is a long range planning document that communicates 
strategies for ITS deployment for all modes of transportation (auto, mass transit, bicycle, and pedestrian) within 
Orange County. This update is complete and has been reviewed by OCTA and the local agencies.  The SDP 
Update for 2013 was submitted to the Southern California Association of Governments (SCAG) and Federal 
Highway Administration (FHWA) for incorporation into the Regional ITS Architecture in October 2013.

 

Project P

Contact: Ron Keith, Planning
 (714) 560-5990

Contact: Rose Casey, Capital Projects
 (714) 560-5729
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Project Q
Contact: Vicki Austin, Finance
 (714) 560-5990 Local Fair Share Program

Summary:  This program is intended to augment existing transportation expenditures of the cities of Orange County. 
All local agencies have been found eligible to receive M2 Local Fair Share funds. On a bi-monthly basis, 18 
percent of net revenues are allocated to local agencies by formula. To date, approximately $104 million in 
Local Fair Share payments have been provided to local agencies as of the end of the quarter.

 See page 33 for funding allocation by local agency.
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  High Frequency Metrolink Service
Status:  Metrolink Grade Crossing Improvements – Project Complete

Summary:  Enhancement of the designated 52 Orange County at-grade rail-highway crossings was completed as part of the 
Metrolink Service Expansion Program (MSEP). Completion of the safety improvements provides each corridor 
city with the opportunity to establish a “quiet zone” at their respective crossings. Quiet zones are intended 
to prohibit the sounding of train horns through designated crossings, except in the case of emergencies, 
construction work, or safety concerns identified by the train engineer. The cities of Anaheim, Tustin, Orange, 
Santa Ana, Irvine, San Juan Capistrano, Dana Point, and San Clemente have established quiet zones within 
their communities.

 High Frequency Metrolink Service
Status:  Metrolink Service Expansion Program – Service Ongoing

Summary:  Following the completion of Metrolink Service Expansion Program (MSEP) improvements in 2011, OCTA 
deployed a total of ten new Metrolink intra-county trains operating between Fullerton and Laguna Niguel/ 
Mission Viejo, primarily during mid-day and evening hours. Despite reduced price day passes and extensive 
marketing efforts, ridership on the intra-county MSEP trains remains lower than desired. As a result, OCTA 
has eliminated the OC Link day pass as of July 2, 2013. In addition, OCTA is currently considering options 
to re-deploy a number of the trains in order to maximize ridership without significantly impacting operating 
costs, including providing new trips to from Orange County to Los Angeles and San Diego counties. Part of 
OCTA’s re-deployment consideration involves possible options to provide new trips from Orange County to 
Los Angeles and San Diego counties, contingent on available funding and cooperation with involved counties. 
OCTA is currently working with BNSF, the Riverside County Transportation Commission, and the Los Angeles 
County Metropolitan Transportation Authority to address any track-sharing issues, and plans to return to the 
OCTA Board of Directors with an update once an agreement is reached.

 Sand Canyon Grade Separation
Status:  Construction Underway
 
Summary:  The project located at Sand Canyon Avenue railroad crossing will grade separate the local street from railroad 

tracks in the City of Irvine by building an underpass for vehicular traffic. OCTA is overseeing construction, 
which continued during this quarter. The main elements of work underway this quarter included construction 
of the pump station, retaining walls, storm drains, water line and sewer, relocation of Kinder Morgan facilities 
and export of dirt removal. Construction is approximately 74% complete and the project is expected to be 
completed by mid-2014.

Project R

Contact: Michael Litschi
 (714) 560-5581

Contact: Michael Litschi
 (714) 560-5581

Contact: Rose Casey, Capital Projects
 (714) 560-5729

TRANSIT PROGRAMS
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  Anaheim Rapid Connection (ARC) Project 
Status:  Public Scoping for Environmental Document Underway

Summary:  On November 7, 2013 OCTA and the ARC project team held a conference call with the Federal Transit 
Administration (FTA) to discuss environmental document notices and scoping. FTA provided direction that 
an Environmental Assessment (EA) would be the appropriate document for compliance with the National 
Environmental Policy Act (NEPA). OCTA continued to work closely with the ARC project team on environmental 
work, including discussions on scope, schedule, and supporting engineering work. Consistent with Board of 
Directors’ direction, OCTA is also working with the City of Anaheim to develop cost containment strategies 
including a peer system cost review and streetcar design database. A public environmental scoping meeting 
for the ARC project is scheduled for January 14, 2014.

 
 Santa Ana-Garden Grove Fixed Guideway Project
Status:  Development of Revised EA/ EIR

Summary:  OCTA continued to work with the Santa Ana-Garden Grove project team on meeting cultural resource 
requirements specified by the Federal Transit Administration (FTA) and the State Historic Preservation Office 
(SHPO). OCTA reviewed the revised letter to SHPO and supporting documentation prepared by the Santa 
Ana-Garden Grove project team, and held conference calls to discuss comments and next steps. The Draft 
Environmental Assessment/Environmental Impact Report (EA/ EIR) is pending FTA approval before it is released 
to the public for comment. 

 Transit Extensions to Metrolink  
(Bus and Station Van Extension Projects)

Status:  Services Ongoing for Oakley Vanpool and Anaheim Canyon Connection; 
Service Pending for Panasonic Vanpool Connection

Summary:  On July 23, 2012, the board approved funding for four project applications received as part of the 2012 Project 
S Call for Projects. Of these four, the City of Irvine’s Vanpool connection from Oakley to the Irvine Station and 
the Anaheim Canyon Metrolink Station Bus Connection (Route 20) in the City of Anaheim are both in service. 
The City of Lake Forest’s Vanpool connection from Panasonic to the Irvine Station is scheduled to begin in early 
2014. The service associated with Invensys Incorporated has been cancelled at the request of the participant, 
and the funds have been returned to the program for use in future calls for projects.

Contact: Kelly Hart, Rail
 (714) 560-5725

Contact: Kelly Hart, Rail
 (714) 560-5725

Contact: Roger Lopez, Planning
 (714) 560-5915

Project S

Summary: This project established a competitive program for local jurisdictions to broaden the reach of the rail system 
and link communities with the central core of Orange County. OCTA continues to work on the development 
of draft policy guidelines for the implementation of the fixed-guideway projects as it relates to governance 
structure and funding strategy. These policy considerations will be presented to the OCTA Board of Directors 
in early 2014.
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 Convert Metrolink Stations to Regional Gateways that  
Connect Orange County with High-Speed Rail Systems  
(ARTIC)

Status:  Construction Underway

Summary:  The City of Anaheim continues moving forward on the Anaheim Regional Transportation Intermodal Center 
(ARTIC). Douglass Road was closed for grading and installation of underground utilities, and is scheduled to 
re-open in late March 2014. Other construction activities this quarter included replacement of a railroad bridge 
over Douglass Road, the paving of one of three parking lots, the continuation of work on the underground 
pedestrian and baggage tunnels and associated ramps, and the start of the steel roof arch placement at the 
Main Terminal Building. The substantial completion date remains on schedule for November 2014. 

Summary: This project will expand mobility choices for seniors and persons with disabilities, including the Senior Mobility 
Program (SMP), the Senior Non-emergency Medical Transportation Program (SNEMT), and the Fare Stabilization 
Program. In total, more than $16 million in Project U funding has been provided under M2. 

 Senior Mobility Program*
Status:  Distribution of Funds to Participating City Agencies is On-going
 
Summary:  One percent of net revenues continues and expands local community van service for seniors under the Senior 

Mobility Program (SMP). More than $386,729 in M2 Project U funding was paid out during the quarter to 29 
cities participating in the SMP. This amount reflects monies paid out during the month of November 2013. The 
SMP continues to grow. When the program was initiated in 2011, 20 cities participated, and as of December 
2013 that number has increased to 30. With 34 cities in the county, we expect nearly all cities to participate in 
the Senior Mobility Program within the next year and nearly all of the one percent M2 funding allocation will be 
utilized.  

 *Payments are made every other month (January, March, May, July, September, and November). The amount totaled for one 
fiscal year quarter either covers one or two payment cycles, depending on the months that fall within that quarter.

 **The last edition of this report (M2 Progress Report, First Quarter of FY 2013-14) incorrectly reported total amount paid out 
($778,352) during that quarter under SMP due to an addition of two payment cycles instead of one. The correct amount paid 
out in the First Quarter of FY 2013-14 for SMP was $392,057.

Project T

Project U**

Contact: James Kramer, Rail 
 (714) 560-5866

Contact: Dana Wiemiller, ACCESS
 (714) 560-5718
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 Senior Non-emergency Medical Transportation Program*
Status:  Distribution of Funds is On-going

Summary:  One percent of net revenues supplement existing countywide senior non-emergency medical transportation 
services. Between the SMP and the SNEMT Program, nearly 61,000 SMP trips were provided this quarter 
for seniors traveling to medical appointments, nutrition programs, shopping destinations, and senior and 
community center activities. More than $422,229 in M2 Project U funding was paid to the County of Orange 
during the quarter to provide services for the Senior Non-emergency Medical Transportation Program 
(SNEMT). This amount reflects monies paid out during the month of November 2013.

 *Payments are made every other month (January, March, May, July, September, and November). The amount totaled for one 
fiscal year quarter either covers one or two payment cycles, depending on the months that fall within that quarter.

 Fare Stabilization Program
Status: On-going

Summary:  One percent of net revenues are dedicated to stabilize fares and provide fare discounts for bus services and 
specialized ACCESS services for seniors and persons with disabilities. Approximately $686,000 in revenue 
was received this quarter to support the Fare Stabilization Program. The amount of funding utilized each 
quarter varies based on ridership. It is anticipated that all of the funding received this quarter will be utilized 
to stabilize fares for the second quarter. Since the inception of the Fare Stabilization Program, staff has been 
providing regular updates to the OCTA Board of Directors to reflect a concern with funding levels for the 
program due to the impacts of the recession. The last program update to the Board in February 2013 reported 
that funding levels may only be sufficient until FY 2019-20. The most recent review of the funding levels 
indicate the shortfall will occur even sooner than reported. Staff will return to the Board next quarter with an 
update based updated revenue and expenditure information. Staff continues to monitor the status of the Fare 
Stabilization Program, and any necessary amendments to the Fare Stabilization Program will be discussed 
with the Board and considered as part of the Ten-Year Comprehensive Program Review which is scheduled 
to take place in 2016.

 Community Based Transit/ Circulators 
Status: Status: Executing Agreement Documents

Summary:  The OCTA Board of Directors approved five funding applications for the cities of Dana Point, Huntington 
Beach, La Habra, Laguna Beach, and Lake Forest on June 24, 2013, for a total of up to $9.8 million. The 
funding will be used to begin new community based transit services slated to be implemented over the next 
year. These include: vanpool services from local employment centers to transportation hubs; special event 
and seasonal services that operate during heavy traffic periods; and, local community circulators that carry 
passengers between various shopping, medical, and transportation related centers. Staff continues to work 
with the cities to execute any necessary agreements and procure buses for the community circulators. All 
participating cities will have services in place by the end of 2014. The next Project V Call for Projects is 
anticipated to be held in 2016.

Contact: Roger Lopez, Planning 
 (714) 560-5438

Project V

Contact: Sean Murdock, Finance 
 (714) 560-5685
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 Safe Transit Stops
Status:  Guidelines Development On-going

Summary:  Staff continues to develop draft Project W guidelines that will be brought to the OCTA Board of Directors in 
spring 2014. The initial round of funding will be focused on installing or upgrading shelters, lighting, seating, 
and waste receptacles at the 50 busiest bus stops. Staff is proposing that local agencies be responsible 
for design, construction, and maintenance of these passenger amenities. Funding would be allocated via 
negotiated agreements with the 11 jurisdictions containing the top 50 busiest bus stops. Staff also proposes 
allocating up to 20% of the funds toward OCTA development of regional, customer-facing technologies that 
benefit these bus stops.

 Environmental Cleanup
Status: On-going

Summary: The M2 Allocation Committee is charged with making recommendations to the OCTA Board of Directors on 
the allocation of funds for the Environmental Cleanup Program (Project X). These funds are allocated on a 
countywide competitive basis to assist agencies in meeting the Clean Water Act standards for controlling 
transportation-related pollution. Project X is composed of a two-tiered funding process focusing on early 
priorities (Tier 1), and to prepare for more comprehensive capital investments (Tier 2). The OCTA Board of 
Directors approved the funding recommendations for the third Tier 1 call for projects on September 23, 2013 in 
the amount of $2.83 million. The execution of letter agreements are underway for these projects. The second 
Tier 2 call for projects concluded on September 20, 2013 with approximately $25.3 million available. Staff has 
been working with the M2 Allocation Committee on the evaluation of the 17 project applications received. The 
Board of Directors’ approval of the Tier 2 funding recommendations is anticipated in early 2014.  

 Freeway Mitigation Program

Summary:  The Freeway Mitigation Program provides higher-value environmental benefits such as habitat protection, 
wildlife corridors, and resource preservation in exchange for streamlined project approvals and greater certainty 
in the delivery of the 13 M2 freeway projects (A-M).

 Restoration Update

Summary: To date, the OCTA Board of Directors has approved 11 restoration projects for funding, totaling approximately 
400 acres. Five Round One projects are currently underway and staff is engaged in the review process as well 
as facilitating the implementation of these projects. All of the restoration project plans are near completion and 
have been approved or are near approval by the wildlife and regulatory agencies. These steps are required in 
order for the regulatory agencies to issue permits to OCTA for the M2 freeway improvement projects. During this 

Project X

Contact: Dan Phu, Planning
 (714) 560-5907

Contact: Dan Phu, Planning
 (714) 560-5907

Part of Projects A - M

ENVIRONMENTAL

Project W

Contact: Gary Hewitt, Planning 
 (714) 560-5715
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quarter, OCTA staff continued to work with the four Second Round project sponsors (for six different projects) 
on the technical documents and draft restoration plans. While technical documents and draft restoration 
plans are developed and completed, OCTA staff will coordinate with the Army Corps of Engineers (Corps), the 
State Water Resources Control Board, the California Department of Fish & Wildlife (CDFW), and the U.S. Fish 
and Wildlife Service (USFWS) to achieve consensus for each of the restoration projects. This quarter, staff 
worked closely with the Corps and was able to obtain verification on three of the Second Round restoration 
projects containing federal jurisdictional resources. These project sponsors are in the process of completing 
technical documents based on the Corps input. A field visit is still needed for one additional restoration project 
containing federal jurisdictional resources. Two of the restoration projects do not contain federal jurisdictional 
resources and as such, only require coordination with the wildlife agencies. OCTA staff continues to work 
with the project sponsors to execute the remaining restoration project contracts and finalize the remaining 
technical documents.

 Acquisition Update
 
 As of this quarter, OCTA has acquired approximately 950 acres of open space property in the Trabuco 

Canyon area and in the City of Brea. From the original $42 million allocated for the purchase of open space, 
approximately $8.5 million (inclusive of the long-term management cost) remains for additional acquisitions, 
and the funds are expected to be allocated within the next several months. After updating appraisals of the 
remaining Group 1 (high biological value) properties, OCTA staff will engage the Environmental Oversight 
Committee in determining which properties should receive offers using the remaining funds. OCTA staff is 
currently finalizing an offer for an additional property. If the transaction is successful, the purchase will be 
announced in early 2014. Staff also conducted field verification visits with the Corps this quarter on all of the 
acquired properties in order to verify the federal jurisdictional resources/ waters. These resources have been 
documented and revised to reflect suggested edits by the Corps in the biological technical documents for the 
properties. The resources are important to document in order to capture “credit” that OCTA can use in the 
future permitting efforts for thirteen M2 freeway projects.

 Natural Community Conservation Plan/ Habitat Conservation Plan (NCCP/ HCP) Environmental 
Impact Report/ Environmental Impact Statement (EIR/ EIS) Update

 OCTA staff continues to work towards the public release of the draft NCCP/ HCP and draft EIR/ EIS. OCTA staff 
revised these documents based on the wildlife agencies’ input, which included more comments than originally 
anticipated. In January 2014, OCTA staff will seek approval to release these documents to the public for a 
90-day comment period. If the OCTA Board of Director’s approve the release, the documents are expected 
to become available to the public in February 2014 with an anticipated completion of the final NCCP/ HCP in 
2015. OCTA began the NCCP/ HCP process in summer 2010, and has been working very closely and diligently 
with the wildlife agencies since the early development stages of the NCCP/ HCP. Historically, the NCCP/ HCP 
planning process can take between five to ten years, from initiation to approval of the final documents. OCTA 
is on target to complete the NCCP/ HCP in a shorter timeframe than the norm. Typically, a NCCP/ HCP is 
completed prior to acquiring properties or restoring habitat as mitigation measures, but OCTA accelerated 
the mitigation process by acquiring more than 950 acres of open space lands and approved funding for 
approximately 400 acres of habitat restoration prior to the completion of the NCCP/ HCP. This allowed for 
protection and restoration of more mitigation properties at lower cost, but also means the acquired lands and 
funded habitat restoration projects will need to be integrated into the draft NCCP/ HCP. This requires investing 
more time upfront, but will save time and effort toward the end of the NCCP/ HCP planning process, and will 
result in a better outcome.
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Program Management Office 

Summary:  The Measure M (M1 and M2) Program Management Office (PMO) provides interdivisional coordination for 
all M-related projects and programs. To ensure agency-wide compliance, the PMO also holds a bi-monthly 
committee meeting made up of executive directors and key staff from each of the divisions, which meets to 
review key issues and activities within the Measure M programs. 

 In the second quarter, the focus of the PMO has been on several key items. These include:

 OCTA Organizational Readiness Assessment

 To ensure successful delivery of the OCTA Board of Directors (Board) approved M2020 Plan, an Organizational 
Readiness Study was initiated in November 2012 and a final report was presented to the Board on November 
25, 2013. The findings were overall positive with recommendations centered around process improvements, 
staff resource modifications and adjustments to department structure to reflect changes in the work effort as 
a result of the progression of projects and programs within M2. Along with the staff report to the Board was an 
action list for follow up. The PMO will ensure all items are addressed as indicated.   

 Project Manager Academy 

 The Project Manager Academy (Academy) was established by the Development Division (prior to the separation 
of Planning and Capital Programs Divisions) in 2008 to enhance uniformity and consistency in managing 
projects. It has since been held two times, once in 2008 and again in 2011. 

 
 As recommended by the recent M2 Performance Assessment (2009-2012), the M2 Program Management 

Office (PMO) worked with the Capital Programs Division to refresh Academy materials and broaden the focus 
to include all M2 project managers. The Academy was intended to provide all M2 project managers with an 
understanding of OCTA’s expectations, procedures, and objectives when managing projects. This 10-week 
Academy started on September 18, and concluded in November 2013. A graduation ceremony will take place 
in January 2014 to recognize the attendees who completed the program.  

 2009-12 M2 Performance Assessment Update

 The second performance assessment, covering the time period of July 1, 2009 through June 30, 2012, was 
presented to the Board on April 8, 2013. The assessment included 12 findings. Staff presented an action plan 
to respond to each of the findings and committed to addressing all of them by the end of the 2013 calendar 
year. All findings have been addressed and a staff report summarizing the actions taken will be presented to 
the Board in January 2014.

 M2 Document Management

 The M2 Document Center site is designed to provide a unified approach to saving M2 project and program 
files. Progress has been made to begin the upload of back log project completion reports and other pertinent 
documents from years preceding. Software has been purchased to assist in the effort of saving staff reports 
going back to the passage of M2 in 2006 and is in the process of being set up. To ensure that the document 
center is populated consistently and that Ordinance No. 3 requirements are met, the PMO has hired consultant 
service for additional support. Currently, more than 3,000 documents have been uploaded into the center.  

 

Contact: Tami Warren, PMO
 (714) 560-5590

PROGRAM MGMT
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 M2 Administrative Ordinance Amendment

 On October 11, 2013, the Board directed staff to schedule a public hearing to consider an amendment to 
Ordinance No. 3 to modify the Taxpayers Oversight Committee (TOC) membership eligibility requirements. A 
public hearing on the proposed amendment took place on November 25, 2013. Following the public hearing 
the Board approved the Ordinance amendment which strengthens the eligibility and selection process for TOC 
members to prevent any person with a financial conflict of interest from serving as a member of the TOC. In 
addition, it requires currently elected or appointed officers who are applying to serve on the TOC to complete 
an “Intent to Resign” form as part of the application process. Following Board approval on November 25, the 
amendment becomes effective 45 days later which will be January 9, 2014.   

 
 M2 Administrative Cost Safeguards

 Both M1 and M2 include 1 percent caps on administrative expenses for salaries and benefits of OCTA 
administrative staff, but the M2 language sets the cap on an annual basis, whereas the M1 cap was set as an 
annual average over the life of the measure. In a legal opinion on M2, it was determined that in years where 
administrative salaries and benefits are above 1 percent, only 1 percent can be allocated with the difference 
borrowed from other, non-Measure M fund sources. Conversely, in years where administrative salaries and 
benefits are below 1 percent, OCTA can still allocate the full 1 percent for administrative salaries and benefits 
but may use the unused portion to repay the amount borrowed from prior years in which administrative salaries 
and benefits were above 1 percent.

 
 Based on the original M2 revenue projections, OCTA expected to receive $24.3 billion in M2 funds, with 1 

percent of total revenues available to fund administrative salaries and benefits over the life of the program. 
As M2 revenue projections declined as a result of economic conditions, the funds available to support 
administrative salaries and benefits have also declined from the original expectations. While revenue has 
declined, the administrative effort needed to deliver M2 remains the same. Additionally, the initiation of the 
EAP in 2007 required administrative functions four years prior to revenue collection. While the EAP resulted 
in project savings and significant acceleration of the program, administrative functions were required during 
this time with associated administrative costs. One final impact of the EAP is that with the acceleration of 
the M2 Program, as well as early work on developing a multitude of M2 programs and projects, this requires 
significant early effort including administrative responsibilities.

 
 As a result of the above mentioned factors, OCTA has incurred higher than 1 percent administrative costs. 

OCTA currently has Board approval to use funds from the Orange County Unified Transportation Trust (OCUTT) 
fund to cover costs above the 1 percent, with the understanding that those funds will be repaid with interest 
in future years that OCTA administrative costs fall below the 1 percent cap. As of June 30, 2012, OCTA had 
borrowed approximately $5.2 million from OCUTT. Following recommendations received through the February 
2013 M2 Performance Assessment Final Report, staff adjusted the approach to the allocation of state planning 
funds to areas that are subject to the 1 percent administration cap and adjusted OCTA’s cost allocation plan 
to ensure that administrative charges are more precisely captured.  

 
 In FY 2012-13, administrative cost charges totaled $4.6 million, but with the application of state planning 

funds, actual charges were $1.8 million. The 1 percent allowance for FY 2012-13 was roughly $2.6 million, 
resulting in an overage of $800,000 in which OCTA will repay OCUTT, leaving a total amount borrowed of $4.4 
million. Efforts are ongoing to monitor the administrative salaries and benefits impact to the 1 percent cap 
provision within M2.  
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 Staff continues to meet quarterly to review all labor costs to ensure proper cost allocation to both M1 and 
M2. Staff met on October 16, 2013 to review the past quarter’s labor reports to ensure costs attributed to 
the 1 percent cap were accurately reported and are not misplaced project related costs as well as to ensure 
project costs were applied to the correct projects. 

 Key Upcoming Activities

 During the next quarter, the PMO will present to the Board the M2 Performance Assessment summary of all 
actions taken to address the findings. The PMO will also continue the annual update of the Ordinance Matrix 
which tracks all requirements in Ordinance No. 3 to ensure we document our compliance.
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 Revenue Forecast and Collection

Summary:  OCTA contracts with three universities to provide a long-range forecast of taxable sales to forecast Measure 
M2 revenues for purposes of planning projects and program expenditures. Annually, OCTA takes an average 
of the three university taxable sales projections to develop a long-range forecast of Measure M2 taxable sales. 
Revenue forecast information is updated quarterly based on the actual revenues received for the previous 
quarter. As required by law, OCTA pays the State Board of Equalization a fee to collect the sales tax. The M2 
Ordinance estimated this fee to be 1.5 percent of the revenues collected over the life of the program. 

 Current Forecast 
 OCTA staff projects that given the estimated sales tax receipts for fiscal year (FY) 2013-14, coupled with the 

blended growth rates from the universities for the remaining years in the M2 period (FY 2013-14 through FY 
2040-41), the total nominal M2 sales tax collections will be approximately $15.3 billion. The revenue forecast 
for the life of the M2 Program varies on a quarterly basis due to actual receipts from the previous quarter. 
Original projections in 2005 estimated total nominal M2 sales tax collections at $24.3 billion. 

 Based on the estimated sales tax receipts for FY 2013-14, staff utilized current projections for the life of 
M2 and found they are approximately $9 billion less than the original 2005 projection of $24.3 billion. This 
projection is up from the lowest point in 2010 when the revenue projections were $13.7 billion or $10.6 billion 
less than the original projection. Over the last four quarters, the forecast has ranged between $15.3 billion and 
$15.6 billion. Sales tax receipts through the first quarter (FY 2012-13) were on budget, but fell below budget in 
the second quarter (FY 2012-13) due to less than anticipated receipts. Year-over-year sales tax receipts grew 
5.46% from the first half of the prior fiscal year at 0.52% below the budget growth rate of 5.98%. 

 An update on the current annual projection, based on new university projections, was provided to the OCTA 
Board of Directors in October 2013. As of the close of this quarter, the current annual projection is $15.3 billion. 
The three universities will present their economic updates to the Finance and Administration Committee in first 
quarter of FY 2014-15.

M2 Financing

Contact: Sean Murdock, Finance
 (714) 560-5685

FINANCE MATTERS
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 ($ in thousands) Quarter Ended
Dec. 31, 2013

Year to Date
Dec. 31, 2013

Period from Inception to
Dec. 31, 2013

Revenues: (A) (B)
Sales taxes $69,320 $ 140,628  $718,856
Other agencies’ share of Measure M2 costs:

Project related  $30,041 $42,536  $198,564
Interest

Operating:
Non-project related $1,070 $1,996 $3,522

Bond proceeds ($374) $2,714 $18,922
Debt service $1 $3 $35
Commercial paper --- --- 395

Right-of-way leases $45 $45 $396
Miscellaneous

Project related --- --- $13
Non-project related --- --- $7

    Total revenues $100,137 $188,001 $940,790

Expenditures:
Supplies and services:

State Board of Equalization (SBOE) fees $806 $1,612 $7,384
Professional services:

Project related $4,887 $5,343 $166,580
Non-project related $685 $882 $9,154

Administration costs:
Project related $1,753 $3,506 $23,241
Non-project related $1,375 $2,749 $26,696

Other:
Project related $70 $94 $815
Non-project related $7 $13 $3,513

Payments to local agencies:
Project related $34,242 $41,107 $267,384

Capital outlay:
Project related $39,981 $53,853 $284,551
Non-project related --- --- $32

Debt service:
Principal payments on long-term debt --- --- $6,410
Interest on long-term debt and commercial paper $27 $11,134 $60,841

 Total expenditures $83,833 $120,293 $856,601

 Excess (deficiency) of revenues over (under) expenditures $16,304 $67,708 $84,189

Other financing sources (uses):

Transfers out:
Project related ($457) ($922) ($6,803)

Transfers in:
Project related $1,326 $1,326 $33,249
Non-project related ($1,326) $16,424 $16,424

Bond proceeds --- --- $358,593

Total other financing sources (uses) ($457) $16,828 $401,463

Excess (deficiency) of revenues over (under)  
expenditures and other sources (uses)

$15,847 $84,536 $485,652

Measure M2     
Schedule of Revenues, Expenditures and Changes in  
Fund Balance as of December 31, 2013  
(Unaudited)
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 ($ in thousands)
Quarter Ended
Dec. 31, 2013 

 (actual)

Year Ended
Dec. 31, 2013  

(actual)

Period from  
Inception to  

Dec. 31, 2013
(actual)

Period from  
Jan. 1, 2014 through 

March 31, 2041
(forecast)

Total

(C.1) (D.1) (E.1) (F.1)

Tax Revenues:

Sales taxes  $69,320  $140,628 $718,856 $14,722,876  $15,441,732

Operating Interest  $1,070  $1,996  $3,522  $772,632 $776,154

Total tax revenues  $70,390  $142,624  $722,378 $15,495,508  $16,217,886

Administrative expenditures:

SBOE fees $806 $1,612 $7,384 $220,932 $228,316
Professional services, non-project related $577 $774 $5,797 $100,099 $105,896
Administration costs, non-project related $1,375 $2,749 $26,696 $140,603 $167,299
Transfers out, non-project related --- --- --- $20,608 $20,608
Other, non-project related $7 $13 $3,513 $26,497 $30,010

Capital outlay, non-project related --- --- $32 --- $32
Environmental cleanup $2,152 $2,737 $4,720 $309,910 $314,630

Total expenditures $4,917 $7,885 $48,142 $818,650 $866,792

   Net tax revenues $65,473 $134,739 $674,236 $114,676,858 $15,351,094

(C.2) (D.2) (E.2) (F.2)

Bond revenues:

Proceeds from issurance of bonds --- --- $358,593 $1,450,000 $1,808,593
Interest revenue from bond proceeds ($374) $2,714 $18,922 $26 $18,948
Interest revenue from debt service funds $1 $3 $35 $55 $90
Interest revenue from commercial paper --- --- $395 --- $395

Total bond revenues ($373) $2,717 $377,945 $1,450,081 $1,828,026

Financing expenditures and uses:

Professional services, non-project related $108 $108 $3,357 --- $3,357
Bond debt principal --- --- $6,410 $1,450,058 $1,456,468

Bond debt and other interest expense $27 $11,134 $60,841 $1,066,040 $1,126,881

Total financing expenditures and uses $135 $11,242 $70,608 $2,516,098 $2,586,706

Net bond revenues (debt service) ($508) ($8,525) $307,337 ($1,066,017) ($758,680)

Measure M2     
Schedule of Revenues, Expenditures and Changes in  
Fund Balance as of December 31, 2013  
(Unaudited)
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 Project  Description

Net Tax Revenues  
Program to Date  

Actual

Total Net Tax 
Revenues Project Budget Estimate at 

Completion

(G)  ($ in thousands) (H) (I) (J) (K)

Freeways (43% of Net Tax Revenues)

A I-5 Santa Ana Freeway Interchange Improvements $26,575 $605,065 $604,672 $604,672
B,C,D I-5 Santa Ana/San Diego Freeway Improvements $67,014 $1,525,794 $1,435,535 $1,435,535
E SR-22 Garden Grove Freeway Access Improvements $6,785 $154,485 $154,485 $154,485
F SR-55 Costa Mesa Freeway Improvements $20,695 $471,178 $469,971 $469,971
G SR-57 Orange Freeway Improvements $14,628 $333,043 $322,828 $322,828
H, I, J SR-91 Riverside Freeway Improvements $51,380 $1,169,836 $1,165,048 $1,165,048
K, L I-405 San Diego Freeway Improvements $78,736 $1,792,667 $1,299,540 $1,299,540
M I-605 Freeway Access Improvements $1,131 $25,747 $25,747 $25,747
N All Freeway Service Patrol $8,481 $193,106 $193,106 $193,106

Freeway Mitigation $14,496 $330,049 $318,850 $318,850

Subtotal Projects $289,921 $6,600,970 $5,989,782 $5,989,782
Net (Bond Revenue)/Debt Service --- --- $611,189 $611,189

Total Freeways $289,921 $6,600,970 $6,600,971 $6,600,971

% 43.0 %

Street & Roads Project (32% of Net Tax Revenues)

O Regional Capacity Program $67,425 $1,535,128 $1,489,846 $1,489,846
P Regional Traffic Signal Synchronization Program $26,969 $614,024 $613,906 $613,906
Q Local Fair Share Program $121,362 $2,763,197 $2,763,197 $2,763,197

Subtotal Projects $215,756 $4,912,349 $4,866,949 $4,866,949
Net (Bond Revenue)/Debt Service --- --- $45,400 $45,400

Total Street and Roads Project $215,756 $4,912,349 $4,912,349 $4,912,349

% 32.0%

continue on following page
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Fund Balance as of December 31, 2013  
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Variance Total Net Tax 
Revenues to Est at 

Completion

Variance Project  
Budget Est at  
Completion

Expenditures through
Dec 31, 2013

Reimbursements 
through

Dec 31, 2013
Net Project Cost Percent of Budget  

Expended

(L) (M) (N) (O) (P) (Q)

$393 --- $1,010 --- $1,585 0.3%
$90,259 --- $36,853 $8,536 $28,317 2.0%

--- --- $4 --- $4 0.0%
$1,207 --- $5,579 $13 $5,566 1.2%
$10,215 --- $38,153 $8,769 $29,384 9.1%
$4,788 --- $24,080 $6,162 $17,918 1.5%

$493,127 --- $19,572 $774 $18,798 1.4%
--- --- $64 --- $64 0.2%
--- --- $40 --- $40 0.0%

$11,199 --- $36,324 $1,305 $35,019 11.0%

$611,188 --- $162,254 $25,559 $136,695
($611,189) --- $17,694 --- $17,694

($1) --- $179,948 $25,559 $154,389

27.7%

$45,282 --- $288,763 $130,392 $158,371 10.6%
$118 --- $5,665 $272 $5,393 0.9%

--- --- $104,440 --- $104,440 3.8%

$45,400 --- $398,868 $130,664 $268,204
($45,400) --- $19,045 --- $19,045

--- --- $417,913 $130,664 $287,249

51.5%

Measure M2     
Schedule of Revenues, Expenditures and Changes in  
Fund Balance as of December 31, 2013  
(Unaudited)
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 Project Description
Net Tax Revenues  
Program to Date  

Actual

Total Net Tax 
Revenues Project Budget Estimate at 

Completion

(G)  ($ in thousands) (H) (I) (J) (K)

Transit Projects (25% of Net Tax Revenues)

R High Frequency Metrolink Service $60,359 $1,374,254 $1,346,199 $1,346,199
S Transit Extensions to Metrolink $60,359 $1,355,146 $1,313,602 $1,313,602
T Metrolink Gateways $13,487 $307,076 $274,584 $274,584

U Expand Mobility Choices for Seniors/ 
Persons with Disabilities $20,225 $460,479 $460,479 $460,479

V Community Based Transit/Circulators $13,481 $306,941 $306,941 $306,941
W Safe Transit Stops $1,488 $33,879 $33,879 $33,879

Subtotal Projects $168,559 $3,837,775 $3,735,684 $3,735,684
Net (Bond Revenue)/Debt Service --- --- $102,091 $102,091

Total Transit Projects $168,559 $3,837,775 $3,837,775 $3,837,775
% 25.0 %

Measure M2 Program $674,236 $15,351,094 $15,351,095 $15,351,095

 Project Description
Revenues  

Program to Date 
Actual

Total Revenues Project Budget Estimate at  
Completion

 (G) ($ in thousands) (H.1) (I.1) (J) (K)

Environmental Cleanup (2% of Revenues)

X Clean Up Highway and Street Runoff that  
Pollutes Beaches

$14,448 $324,358 $324,358 $324,358

Total Environmental Cleanup $14,448 $324,358 $324,358 $324,358

% 2.0%

Taxpayer Safeguards and Audits

Collect Sales Taxes (1.5% of Sales Taxes) $10,783 $231,626 $231,626 $231,626
% 1.5%

Oversight and Annual Audits (1% of Revenues) $10,783 $162,179 $162,179 $162,179
% 1.0%

continue on following page

Measure M2     
Schedule of Revenues, Expenditures and Changes in  
Fund Balance as of December 31, 2013  
(Unaudited)



 

M2020 Plan  

Contact:  Tami Warren, PMO  
 (714) 560-5590 

Measure M2
Progress Report

 M
E

A

SURE

32

Variance Total Net Tax 
Revenues to Est at  

Completion

Variance Project  
Budget Est at  
Completion

Expenditures through
Sept. 30, 2013

Reimbursements 
through

Sept. 30, 2013

Net Project  
Cost

Percent of Budget  
Expended

(L) (M) (N) (O) (P) (Q)

$28,055 --- $136,916 $71,198 $65,718 4.9%
$41,544 --- $884 $312 $572 0.0%
$32,492 --- $28,351 $4,366 $23,985 8.7%

--- --- $17,358 $16 $17,342 3.8%

--- $18 $10 $8 0.0%
--- --- $5 --- $5 0.0%

$102,091 --- $183,532 $75,902 $107,630
($102,091) --- $8,107 --- $8,107

--- --- $191,639 $75,902 $115,737
20.8%

($1) --- $789,500 $232,125 $557,375

Variance Total  
Revenues to Est at  

Completion

Variance Project  
Budget to Est at  

Completion

Expenditures  
through  

Sept. 30, 2013

Reimbursements 
through Sept 30, 

2013

Net Project  
Cost

Percent of Budget  
Expended

(L) (M) (N) (O) (P) (Q)

--- --- $4,720 $177 $4,543 1.4%

--- --- $4,720 $177 $4,543

0.6%

--- --- $4,720 --- 7,384 3.2%

1.0%

--- --- $4,720 $3,822 7,224 4.5%

1.0%

Measure M2     
Schedule of Revenues, Expenditures and Changes in  
Fund Balance as of December 31, 2013  
(Unaudited)
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LOCAL FAIR SHARE

Entity
FY 2013-14 Second Quarter  
M2 Funds

M2 Funds to Date

Aliso Viejo  $94,295.02  $1,301,134.16 

Anaheim  $815,949.71  $11,209,024.40 

Brea  $144,237.06  $1,887,516.61 

Buena Park  $226,335.47  $3,040,778.04 

Costa Mesa  $339,618.78 $4,707,379.81

Cypress  $128,358.12  $1,802,863.19 

Dana Point  $82,112.01  $1,075,326.42 

Fountain Valley  $149,341.72  $2,083,910.02 

Fullerton  $311,078.72  $4,295,048.86 

Garden Grove  $358,873.79  $4,936,810.26 

Huntington Beach  $484,143.57  $6,352,489.40 

Irvine  $617,002.60  $8,406,660.10 

Laguna Beach  $59,956.92  $834,389.32 

Laguna Hills  $80,869.37  $1,129,500.84 

Laguna Niguel  $158,521.93  $2,233,565.45 

Laguna Woods  $30,642.41  $431,256.85 

La Habra  $131,213.98 1,751,522.55

Lake Forest  $186,197.17  $2,580,217.21 

La Palma  $46,310.57  $602,647.78 

Los Alamitos  $30,396.01  $426,782.86 
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Entity
FY 2013-14 Second Quarter  
M2 Funds

M2 Funds to Date

Mission Viejo  $221,955.73  $3,110,629.49 

Newport Beach  $266,354.19  $3,593,031.46 

Orange  $388,787.06  $5,387,583.80 

Placentia  $113,453.96  $1,559,911.39 

Rancho Santa Margarita  $101,636.92  $1,402,677.51 

San Clemente  $132,394.49  $1,836,746.67 

San Juan Capistrano  $93,356.60  $1,240,439.37 

Santa Ana  $657,839.72  $9,151,670.33 

Seal Beach  $66,106.75  $865,481.66 

Stanton  $75,141.58  $991,794.48 

Tustin  $210,405.47  $2,887,298.16 

Villa Park  $12,380.28  $172,011.74 

Westminster  $203,999.06  $2,817,130.59 

Yorba Linda  $144,034.12  $1,968,060.78 

County of Orange  $436,831.46  $5,868,872.94 

Total M2 Funds  $7,600,132.32  $103,942,164.50
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Capital Projects
Cost 

Budget/Forecast
(in millions)

Schedule  Plan/Forecast

Begin
Environmental

Complete
Environmental

Complete
Design

Complete
Construction

FREEWAY PROJECTS
I-5, Pico to Vista Hermosa
Project C

$113.0 Jun-09 Dec-11 Oct-13 Feb-18

$110.7 Jun-09 Oct-11 Oct-13 Nov-17

I-5, Vista Hermosa to Pacific Coast Highway
Project C

$75.6 Jun-09 Dec-11 Feb-13 Mar-17

$75.0 Jun-09 Oct-11 May-13 Mar-17

I-5, Pacific Coast Highway to San Juan Creek Road
Project C

$70.7 Jun-09 Dec-11 Jan-13 Sep-16

$63.1 Jun-09 Oct-11 Jan-13 Sep-16

I-5, I-5/Ortega Interchange 
Project D

$90.9 Sep-05 Jun-09 Nov-11 Sep-15

$81.0 Sep-05 Jun-09 Dec-11 Sep-15

I-5, I-5/Ortega Interchange
Project D

N/A N/A N/A N/A N/A

N/A N/A N/A Dec-14 Aug-16

I-5, SR-73 to El Toro Road
Project C & D       

TBD Sep-11 Jun-14 TBD TBD

$525.8 Oct-11 May-14 Oct-17 Aug-22

I-5, I-5/El Toro Road Interchange
Project D

TBD TBD TBD TBD TBD

TBD Dec-14 Dec-17 TBD TBD

I-5, I-405 to SR-55
Project B

TBD Sep-13 Jun-16 TBD TBD

TBD Feb-14 Oct-16 TBD TBD

I-5, SR-55 to SR-57
Project A

TBD Jul-11 Jun-13 TBD TBD

$42.3 Jun-11 Dec-14 Oct-16 Jul-19

SR-55, I-405 to I-5
Project F

TBD Feb-11 Nov-13 TBD TBD

$274.6 May-11 Oct-14 Oct-17 Aug-21

SR-55, I-5 to SR-91
Project F

TBD TBD TBD TBD TBD

TBD Jan-15 Jun-17 TBD TBD

SR-57 Northbound (NB), Orangewood to Katella 
Project G

TBD TBD TBD TBD TBD

TBD Jul-15 Jun-17 TBD TBD

SR-57 (NB), Katella to Lincoln        
Project G

$78.7 Apr-08 Jul-09 Nov-10 Sep-14

$38.4 Apr-08 Nov-09 Dec-10 Sep-14

SR-57 (NB), Katella to Lincoln     
Project G

N/A N/A N/A N/A N/A

N/A N/A N/A Jul-10 Mar-16

SR-57 (NB), Orangethorpe to Yorba Linda  
Project G

$80.2 Aug-05 Dec-07 Dec-09 Mar-14

$56.9 Aug-05 Dec-07 Jul-09 Jun-14

SR-57 (NB), Yorba Linda to Lambert      
Project G

$79.3 Aug-05 Dec-07 Dec-09 Jul-14

$56.5 Aug-05 Dec-07 Jul-09 Feb-14

CAPITAL PROGRAMS
Grey = Milestone achieved

Green = Forecast milestone meets or exceeds plan

Yellow = Forecast milestone is one to three months later than plan

Red = Forecast milestone is over three months later than plan



 

M2020 Plan  

Contact:  Tami Warren, PMO  
 (714) 560-5590 

Measure M2
Progress Report

 M
E

A

SURE

36

Capital Projects
Cost 

Budget/Forecast
(in millions)

Schedule  Plan/Forecast

Begin
Environmental

Complete
Environmental

Complete
Design

Complete
Construction

SR-57 (NB), Orangethorpe to Lambert  
Project G

N/A N/A N/A N/A N/A

N/A N/A N/A Jun-14 Dec-15

SR-57 (NB), Lambert to Tonner Canyon
Project G

TBD TBD TBD TBD TBD

TBD Jun-16 May-19 TBD TBD

SR-91 Westbound (WB), I-5 to SR-57        
Project H

$78.1 Jul-07 Apr-10 Feb-12 Apr-16

$67.8 Jul-07 Jun-10 Apr-12 Apr-16

SR-91, SR-57 to SR-55 
Project I

TBD Feb-14 Sep-16 TBD TBD

TBD Mar-14 Nov-16 TBD TBD

SR-91 (WB), Tustin Interchange to SR-55
Project I

$49.9 Jul-08 Jul-11 Mar-13 Jul-16

$47.8 Jul-08 May-11 Feb-13 Jul-16

SR-91, SR-55 to SR-241                  
Project J

$128.4 Jul-07 Jul-09 Jan-11 Dec-12

$80.9 Jul-07 Apr-09 Aug-10 Mar-13

SR-91, SR-55 to SR-241
Project J

N/A N/A N/A N/A N/A

N/A N/A N/A Feb-13 Dec-14

SR-91 Eastbound, SR-241 to SR-71     
Project J

$104.5 Mar-05 Dec-07 Dec-08 Nov-10

$57.8 Mar-05 Dec-07 Dec-08 Jan-11

I-405, I-5 to SR-55 
Project L

TBD TBD TBD TBD TBD

TBD Nov-14 Jun-17 TBD TBD

I-405 Southbound, SR-133 to University Drive
Project L

TBD TBD TBD TBD TBD

TBD Nov-14 Sep-15 Dec-16 Sep-18

I-405, SR-55 to I-605
Project K

TBD Mar-09 Mar-13 TBD TBD

$1,254.5 Mar-09 Nov-14 Sept-14 Jan-20

I-605, I-605/Katella Interchange
Project M

TBD TBD TBD TBD TBD

TBD Feb-16 Jan-18 TBD TBD

Grade Separation Projects
Sand Canyon Grade Separation   
Project R

$55.6 N/A Sep-03 Jul-10 May-14

$62.4 N/A Sep-03 Jul-10 Aug-14

Raymond Grade Separation
Project O

$77.2 Feb-09 Nov-09 Aug-12 Jul-18

$112.2 Feb-09 Nov-09 Dec-12 Aug-18

State College Grade Separation  (Fullerton)
Project O

$73.6 Dec-08 Jan-11 Aug-12 Mar-18

$86.0 Dec-08 Apr-11 Feb-13 Mar-18

Placentia Grade Separation 
Project O

$78.2 Jan-01 May-01 Mar-10 Nov-14

$69.4 Jan-01 May-01 Jun-10 Aug-14
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Capital Projects
Cost 

Budget/Forecast
(in millions)

Schedule  Plan/Forecast

Begin
Environmental

Complete
Environmental

Complete
Design

Complete
Construction

Kraemer Grade Separation
Project O

$70.4 Jan-01 Sep-09 Jul-10 Oct-14

$66.6 Jan-01 Sep-09 Jul-10 Jul-14

Orangethorpe Grade Separation 
Project O

$117.4 Jan-01 Sep-09 Dec-11 Sep-16

$110.5 Jan-01 Sep-09 Oct-11 Sep-16

Tustin/RoseGrade Separation
Project O

$103.0 Jan-01 Sep-09 Dec-11 May-16

$98.8 Jan-01 Sep-09 Jul-11 May-16

Lakeview Grade Separation
Project O

$70.2 Jan-01 Sep-09 Oct-11 Mar-17

$101.6 Jan-01 Sep-09 Jan-13 Mar-17

17th Street Grade Separation
Project R

TBD TBD TBD TBD TBD

TBD Aug-14 Apr-17 TBD TBD

Rail and Station Projects
Rail-Highway Grade Crossing Safety  
Enhancement
Project R

$94.4 Jan-08 Oct-08 Sep-08 Dec-11

$94.4 Jan-08 Oct-08 Sep-08 Dec-11

San Clemente Beach Trail Safety Enhancements
Project R

$6.0 Sep-10 Jul-11 Apr-12 Jan-14

$6.0 Sep-10 Jul-11 Jun-12 Jan-14

San Juan Capistrano Passing Siding TBD Aug-11 Jan-13 TBD TBD

$26.9 Aug-11 Mar-14 Sep-15 Mar-18

Anaheim Rapid Connection
Project S

TBD Jan-09 Oct-14 TBD TBD

TBD Jan-09 Nov-14 TBD TBD

Santa Ana/Garden Grove Fixed-Guideway
Project S

TBD Aug-09 Mar-12 TBD TBD

TBD Aug-09 Jul-14 Feb-17 Sep-19

Placentia Metrolink Station & Parking Structure
TBD Jan-03 May-07 Jan-11 TBD

TBD Jan-03 May-07 Feb-11 TBD

Orange Station Parking Expansion
$18.6 Dec-09 Dec-12 Apr-13 TBD

$18.6 Dec-09 Oct-14 Mar-15 Feb-17

Laguna Niguel/Mission Viejo Metrolink  
Station Parking Lot

$4.3 Sep-07 Dec-07 Aug-12 Oct-13

$4.3 Jul-07 Dec-07 Aug-12 Oct-13

Laguna Niguel/Mission Viejo Metrolink  
Station ADA Ramps

TBD Jul-13 Jan-14 Aug-14 Feb-16

TBD Jul-13 Jan-14 Aug-14 Feb-16

Anaheim Regional Transportation  
Intermodal Center
Project R & T

$227.4 Apr-09 Feb-11 Feb-12 Nov-14

$227.4 Apr-09 Feb-12 May-12 Nov-14

CAPITAL PROGRAMS




