







Regional Bikeways Planning Update


STUDY AREAS




North Orange County










Regional Bikeway Improvements SAN BERNARDING LOS ANGELES COUNTY RIVERSIDE COUNTY Orange County Bike Loop strict 5 Regional Bikeway Corridors - Built Regional Bikeway Corridors - Not Built Local Planned Bikeways Existing Bikeways Supervisorial District Boundaries Source: OCTA SAN DIEGO COUNTY

Progress Made to Date

Study Area	Bikeways Strategy Status	Feasibility Studies Status
North Orange County (District 4)	Complete Winter 2012	Complete Winter 2013
West Orange County (Districts 1 and 2)	Complete Winter 2013	Complete Summer 2014
South Orange County (District 5)	Ongoing Scheduled Completion Fall 2014	Ongoing Scheduled Completion Spring 2015
Orange County Foothills (District 3)	Ongoing Scheduled Completion Fall 2015	Future Scheduled Completion Spring 2016


South OC Bikeways Strategy




- Report finalized
- www.octa.net/bikeways

 Print copy available upon request


South OC Feasibility Study



OC Foothills Schedule



OC Foothills Public Participation




Select


Select

Select


Preliminary Survey Results



Preliminary Survey Results



Preliminary Survey Results



OC Foothills Public Participation

- Local outreach events
 - Help to define corridors
 & criteria
- Roundtable Discussion
 - Draft Corridors
 - Draft Evaluation Criteria



Next Steps

- South OC Bike Collaborative
 - Promote Final Bikeways Strategy
 - Continue working with cities on South OC Feasibility Studies
- OC Foothills Bike Collaborative
 - Summer outreach efforts
 - Draft Corridors & Criteria
- Support regional bikeway implementation
 - Active Transportation Program Cycle 2