



NIGHTTIME CLOSURES

	Monday 1/10	Tuesday 1/11	Wednesday 1/12	Thursday 1/13	Friday 1/14	Saturday 1/15	Sunday 1/16
I-5 Lane Closures							
Northbound							
Oso Pkwy to La Paz Rd	8pm-6am Misc Work	8pm-6am Misc Work	8pm-6am Misc Work	8pm-6am Misc Work			
La Paz Rd to Alicia Pkwy	8pm-6am Misc Work	8pm-6am Misc Work	8pm-6am Misc Work	8pm-6am Misc Work			
Alicia Pkwy to El Toro Rd	8pm-6am Misc Work	8pm-6am Misc Work	8pm-6am Misc Work	8pm-6am Misc Work	8pm-6am Misc Work		
Southbound							
Alicia Pkwy to La Paz Rd	10pm-5am Paving	10pm-5am Paving	10pm-5am Paving	10pm-5am Paving			
La Paz Rd to Oso Pkwy	10pm-5am Paving	10pm-5am Paving	10pm-5am Paving	10pm-5am Paving			
Interchange Closures							
Crown Valley Pkwy							
NB off-ramp	10pm-6am Full Closure K-Rail Installation	10pm-6am Full Closure K-Rail Installation	10pm-6am Full Closure K-Rail Installation	10pm-6am Full Closure K-Rail Installation	10pm-6am Full Closure K-Rail Installation		
SB on-ramp	10pm-6am Full Closure K-Rail Installation	10pm-6am Full Closure K-Rail Installation	10pm-6am Full Closure K-Rail Installation	10pm-6am Full Closure K-Rail Installation	10pm-6am Full Closure K-Rail Installation		
Oso Pkwy							
NB Loop on-ramp (EB Oso)		2am-5am Full Closure Misc. Work	2am-5am Full Closure Misc. Work	2am-5am Full Closure Misc. Work			
SB off-ramp			11:59pm-5am Full Closure Misc. Work	11:59pm-5am Full Closure Misc. Work	11:59pm-5am Full Closure Misc. Work		
La Paz Rd							
NB off-ramp	10pm-5am Full Closure Misc. Work	10pm-5am Full Closure Misc. Work	10pm-5am Full Closure Misc. Work	10pm-5am Full Closure Misc. Work	10pm-5am Full Closure Misc. Work		
NB Loop on-ramp (EB La Paz)		10pm-2am Full Closure Misc. Work	10pm-2am Full Closure Misc. Work				
NB Direct on-ramp (WB La Paz)	10pm-5am Full Closure Paving Work		10pm-5am Full Closure Paving Work				
SB Direct on-ramp (EB La Paz)	10pm-5am Full Closure Paving Work	11pm-5am Full Closure Paving Work	10pm-5am Full Closure Paving Work	11pm-5am Full Closure Paving Work			
Alicia Pkwy							
NB Direct on-ramp (WB Alicia)	11pm-5am Full Closure Misc. Work	11pm-5am Full Closure Misc. Work					
El Toro Rd							
NB Loop on-ramp (EB El Toro)			11pm-5am Full Closure Misc. Work	11pm-5am Full Closure Drainage Work	Weekend Full Closure Drainage Work Friday, 11pm - Monday, 5am		

STAY INFORMED



949-614-0202



octa.net/i5southcounty



@OCi5SouthCounty



i5southcounty@octa.net





NIGHTTIME CLOSURES

Local Streets

Local Streets							
Avery Pkwy							
Eastbound	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work		
Westbound	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work		
Camino Capistrano							
Northbound	From Avery Pkwy to Paseo de Colinas 8pm-6am K-Rail Removal	From Avery Pkwy to Paseo de Colinas 8pm-6am K-Rail Removal	From Avery Pkwy to Paseo de Colinas 8pm-6am K-Rail Removal	From Avery Pkwy to Paseo de Colinas 8pm-6am K-Rail Removal	From Avery Pkwy to Paseo de Colinas 8pm-6am K-Rail Removal		
Southbound	From Avery Pkwy to Paseo de Colinas 8pm-6am K-Rail Removal	From Avery Pkwy to Paseo de Colinas 8pm-6am K-Rail Removal	From Avery Pkwy to Paseo de Colinas 8pm-6am K-Rail Removal	From Avery Pkwy to Paseo de Colinas 8pm-6am K-Rail Removal	From Avery Pkwy to Paseo de Colinas 8pm-6am K-Rail Removal		
Crown Valley Pkwy							
Eastbound	9pm-5am K-rail Installation	9pm-5am K-rail Installation	9pm-5am K-rail Installation	9pm-5am K-rail Installation	9pm-5am K-rail Installation		
El Toro Rd							
Eastbound			From Rockfield Dr. to Ave. de la Carlota 9pm-5am Bridge Work	From Rockfield Dr. to Ave. de la Carlota 9pm-5am Bridge Work	From Rockfield Dr. to Ave. de la Carlota 9pm-5am Bridge Work		
Westbound			From Rockfield Dr. to Ave. de la Carlota 9pm-5am Bridge Work	From Rockfield Dr. to Ave. de la Carlota 9pm-5am Bridge Work	From Rockfield Dr. to Ave. de la Carlota 9pm-5am Bridge Work		

STAY INFORMED



949-614-0202



octa.net/i5southcounty



@OCi5SouthCounty



i5southcounty@octa.net

