

NIGHTTIME CLOSURES

	Monday 2/28	Tuesday 3/1	Wednesday 3/2	Thursday 3/3	Friday 3/4	Saturday 3/5					
I-5 Lane Closures Northbound											
Oso Pkwy to La Paz Rd	8pm-6am Paving Operation	8pm-6am Paving Operation	8pm-6am Paving Operation	8pm-6am Paving Operation	11pm-10am Misc. Work						
La Paz Rd to Alicia Pkwy	8pm-6am Paving Operation	8pm-6am Paving Operation	8pm-6am Paving Operation	8pm-6am Paving Operation	11pm-10am Misc. Work						
Alicia Pkwy to El Toro Rd	8pm-6am Misc. Work	8pm-6am Misc. Work	8pm-6am Misc. Work	8pm-6am Misc. Work	8pm-8am Misc. Work						
Southbound											
El Toro Rd to Alicia Pkwy	8pm-6am Misc. Work	8pm-6am Misc. Work	8pm-6am Misc. Work	8pm-6am Misc. Work	8pm-10am Striping Operation						
Alicia Pkwy to La Paz Rd	10pm-5am Paving Operation	10pm-5am Paving Operation	10pm-5am Paving Operation	10pm-5am Paving Operation	10pm-8am Paving Operation						
La Paz Rd to Oso Pkwy	10pm-5am Paving Operation	10pm-5am Paving Operation	10pm-5am Paving Operation	10pm-5am Paving Operation	10pm-8am Paving Operation						
Oso Pkwy		Intercha	ange Closures								
NB Direct on-ramp (WB Oso)	10pm-5am Full Closure Paving Operation	10pm-5am Full Closure Paving Operation	10pm-5am Full Closure Paving Operation								
La Paz Rd											
NB off-ramp	10pm-5am Full Closure Paving Work	10pm-5am Full Closure Paving Work	10pm-5am Full Closure Paving Work	10pm-5am Full Closure Paving Work	10pm-5am Full Closure Paving Work	10pm-5am Full Closure Misc. Work					
NB Loop on-ramp (EB La Paz)		10pm-5am Full Closure Paving Work	10pm-5am Full Closure Paving Work	10pm-5am Full Closure Paving Work	10pm-5am Full Closure Paving Work	10pm-10am Full Closure Striping Operation					
NB Direct on-ramp (WB La Paz)	10pm-5am Full Closure Paving Work		10pm-5am Full Closure Paving Work	10pm-5am Full Closure Paving Work	10pm-5am Full Closure Paving Work	10pm-5am Full Closure Misc. Work					
Alicia Pkwy											
NB off-ramp				11pm-5am Full Closure Misc. Work	11pm-5am Full Closure Misc. Work						
NB Loop on-ramp (EB Alicia)				11pm-5am Full Closure Concrete Pour							
NB Direct on-ramp (WB Alicia)	11pm-5am Full Closure Misc. Work	11pm-5am Full Closure Misc. Work	11pm-5am Full Closure Misc. Work	11pm-5am Full Closure Misc. Work	11pm-5am Full Closure Misc. Work						
El Toro Rd				-							
SB off-ramp	11pm-5am Full Closure Drainage Work	11pm-5am Full Closure Drainage Work	11pm-5am Full Closure Drainage Work	11pm-5am Full Closure Drainage Work	11pm-5am Full Closure Drainage Work						
SB Loop on-ramp (WB El Toro)	11pm-5am Full Closure Drainage Work	11pm-5am Full Closure Drainage Work	11pm-5am Full Closure Drainage Work	11pm-5am Full Closure Drainage Work	11pm-5am Full Closure Drainage Work						



















NIGHTTIME CLOSURES

Local Streets									
Avery Pkwy									
Eastbound	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work								
Westbound	From Camino Capistrano to Marguerite Pkwy 9pm-5am Bridge Work								
La Paz Rd									
Eastbound					From Cabot Rd to Muirlands Blvd. 11pm-5am K-rail installation				
Westbound					From Muirlands Blvd. to Cabot Rd. 11pm-5am K-rail installation				
El Toro Rd									
Eastbound	From Rockfield Dr. to Ave. de la Carlota 9pm-5am Bridge Work	From Rockfield Dr. to Ave. de la Carlota 9pm-5am Bridge Work	From Rockfield Dr. to Ave. de la Carlota 9pm-5am Bridge Work						
Westbound	From Rockfield Dr. to Ave. de la Carlota 9pm-5am Bridge Work								















