



NIGHTTIME RAMP CLOSURES

Sunday,
June 28

Monday,
June 29

Tuesday,
June 30

Wednesday,
July 1

Thursday,
July 2

Friday,
July 3

Saturday,
July 4

| Interchanges | | | | | | | |
|-------------------------------------|--|-----------------------------------|-----------------------------------|-----------------------------------|--|--|--|
| Avery Pkwy - Closures | | | | | | | |
| NB off-ramp | | 10pm-6am Misc. Work | | | | | |
| NB on-ramp | | 10pm-6am Misc. Work | 10pm-6am Misc. Work | 10pm-5am Misc. Work | | | |
| SB off-ramp | | 10pm-6am Misc. Work | 10pm-6am Misc. Work | 10pm-5am Misc. Work | | | |
| SB on-ramp | | 10pm-6am Misc. Work | 10pm-6am Misc. Work | 10pm-5am Misc. Work | | | |
| Crown Valley Pkwy - Closures | | | | | | | |
| NB off-ramp | | | | 10pm-5am Misc. Work | | | |
| NB Direct on-ramp (WB Crown Valley) | | 10pm-6am Misc. Work | 10pm-6am Misc. Work | 10pm-5am Misc. Work | | | |
| SB off-ramp | | | 10pm-6am Misc. Work | 10pm-5am Misc. Work | | | |
| La Paz Rd - Closures | | | | | | | |
| NB off-ramp | | 10pm-5am Misc. Work | 10pm-5am Misc. Work | 10pm-5am Misc. Work | | | |
| NB Loop on-ramp (EB La Paz) | | 10pm-5am Misc. Work | 10pm-5am Misc. Work | 10pm-5am Misc. Work | | | |
| NB Direct on-ramp (WB La Paz) | | 10pm-5am Roadway Excavation | 10pm-5am Roadway Excavation | 10pm-5am Roadway Excavation | | | |
| SB off-ramp | | 11:59pm-5am Misc. Work | 11:59pm-5am Misc. Work | 11:59pm-5am Misc. Work | | | |
| SB Loop on-ramp (WB La Paz) | | 10pm-5am Misc. Work | 10pm-5am Concrete Pour | 10pm-5am Misc. Work | | | |
| SB Direct on-ramp (EB La Paz) | | 10pm-5am Misc. Work | 10pm-5am Concrete Pour | 10pm-5am Misc. Work | | | |

