



Construction News Week of January 20, 2020

Two-Hour Free Parking

Since December 1, the first two hours of parking are free in parking structures in Downtown Santa Ana.

Sewer Installation

Sewer installation work continues along the project route with activities including excavation, trenching, installation of sewer pipelines, and road work and restoration. Sewer installation work requires temporary parking and lane restrictions. Drivers traveling to downtown Santa Ana and to the Santa Ana Transportation Center from the 5 Freeway will encounter detours on Santa Ana Boulevard to accommodate the work activity. Please leave extra time.

Traffic Light/ Pole Replacement

Crews will continue work to install replacement traffic signal foundations along the project route, with potholing activities in Segment 4 and Segment 5. Construction activities will require temporary lane closures and parking restrictions.


Water Pipeline Work


Crews will also continue to perform water pipeline work and storm drain installation work along the project route, which requires temporary lane and sidewalk restrictions.


Access will be maintained for all residents and businesses.


For specific work activities in your area, see the segment overviews and maps below. All scheduled activities are weather permitting and are subject to change.

Si tiene alguna pregunta acerca del proyecto del OC Streetcar, llame a Robert Chevez al (909) 714-0172.

Download the OC Streetcar App 

PROJECT UPDATES 

TRAFFIC MAP 

WORK LOCATIONS 



[Click here to download the app through Google Play](#)


[Click here to download the app through the App Store](#)

SEGMENT 1 CONSTRUCTION ACTIVITIES

Intersection of Harbor Blvd. and Westminster Ave. to Raitt St.

Over the next two weeks, Segment 1 construction activities will include:

- Preliminary work at the site of the future Maintenance Storage Facility
- Work within Pacific Electric Right-of-Way (PEROW)
- Santa Ana River Bridge construction
- Westminster Avenue Bridge construction



SEGMENT 2 CONSTRUCTION ACTIVITIES

Raitt St. to Parton St.

Over the next two weeks, Segment 2 construction activities will include:

- Water pipeline work and installation on W. Santa Ana Boulevard, from Shelton Street to Parton Street
- Storm drain installation on Raitt Street, from 1st Street to W. Santa Ana Boulevard
- Waterline tie-ins on W. Santa Ana Boulevard, from Baker Street to Shelton Street, which will require temporary, short-term water service interruptions, lasting under one hour

Water pipeline work will generally move west to east and will require temporary detours as well as lane and parking closures on W. Santa Ana Boulevard. If visiting residents or businesses in the work zone, please ask crews to assist you in accessing the driveways. They can pull plates over the work area to facilitate entering and exiting.

Storm drain installation will require a temporary closure of the northbound lane on Raitt Street from 1st Street to Santa Ana Boulevard. Both northbound and southbound traffic on Raitt Street will be shifted to the southbound lane. Temporary parking restrictions on Raitt Street will also be in place from 1st Street to Santa Ana Boulevard.



SEGMENT 3 CONSTRUCTION ACTIVITIES

Ross St. to Mortimer St.


Over the next two weeks, Segment 3 construction activities will include:

- Water pipeline testing in Sasscer Park
- Water pipeline testing at the intersection of W. Santa Ana Boulevard and Ross Street
- Water pipeline installation and testing at the intersection of W. Santa Ana Boulevard and Broadway
- Water pipeline installation at the intersection of W. Santa Ana Boulevard and Main Street
- Potholing for storm drain installation at the intersection of W. Santa Ana Boulevard and Ross Street
- Storm drain installation at the intersection of W. Santa Ana Boulevard and Sycamore Street
- Storm drain installation at the intersection of 6th Street and Mortimer Street
- Potholing for traffic light/pole replacement on Santa Ana Boulevard, from Ross Street to Mortimer Street

Water pipeline work will generally move west to east and will require temporary detours as well as lane and parking closures on W. Santa Ana Boulevard.

Storm drain installation work will require temporary detours as well as lane and parking closures.

Work to install replacement traffic signal foundations will require temporary lane closures and parking restrictions on Santa Ana Boulevard.




SEGMENT 4 CONSTRUCTION ACTIVITIES

Ross St. to Mortimer St.

Over the next two weeks, Segment 4 construction activities will include:

- Potholing for traffic light/pole replacement on 4th Street, from Ross Street to Mortimer Street

Work to install replacement traffic signal foundations will require temporary lane closures and parking restrictions on 4th Street.



SEGMENT 5 CONSTRUCTION ACTIVITIES

Mortimer St. to SARTC

No construction activities are anticipated in Segment 5 over the next two weeks.



Safety of the crews and community is our top priority. Please slow down near work sites and follow pedestrian instructions.

About the Project

OC Streetcar is the first modern streetcar project to be built in Orange County and will serve Santa Ana's historic and thriving downtown, which includes federal, state and local courthouses, government offices, colleges, an artists' village and a thriving restaurant scene. Expected to begin carrying passengers in 2022, it will operate along a 4.15-mile route that connects the Santa Ana Regional Transportation Center (SARTC) and a new transit hub at Harbor Boulevard and Westminster Avenue in Garden Grove.

To share this e-blast, forward this [link](#)

 OCstreetcar.com	 OCstreetcar@octa.net	 1(844) 7GO-OCSC or 1(844) 746-6272	 facebook.com/ OCstreetcar	 @OCstreetcar	 Download the Streetcar App
					