



A Better 91

State Route 91 Westbound and Eastbound Lane Addition Project Update



Building A Better 91

Westbound Lane Addition Project



Late 2012/Early 2013

Westbound and Eastbound Lane Widening Project



Under Construction

Eastbound Lane Addition Project




Finished

Project Improvements



- New 6 mile Westbound and Eastbound (EB) lane
- Add second EB exit lane
- Widen 3 bridges
- Reconstruct 15 ramps
- Signage, lighting, barriers
- 1 ½ mile soundwall
- Bioswale and landscaping
- Estimated completion late 2012

Cost and Funding



Planning/Environmental: \$4.3M


Engineering: \$8.1M

Construction and Construction Management \$61.9M

Total Estimated Cost: \$74.3M

Funding Sources:
State Transportation Improvement Program
and Corridor Mobility Improvement Account

Lane Paving



- Paving 12 lane miles
- Standardized widths
- Portland Cement Concrete
- 25 – 30 year life span
- Concrete asphalt shoulders
- New striping throughout limits

Utility, Lane Paving, and Wall Work



Under Construction



Substantially Complete

Gantry Removal and Installation



Pre-Construction



New Gantries

Ramp Work



- Reconstruction and realignment
- 15 on- and off-ramps
- 5 higher-volume ramps
- 10 lower-volume ramps
- Staged work and full closures
- Max safety, productivity, and access

Ramps



Lakeview Avenue



Imperial Highway



Yorba Linda/Weir Canyon

Bridge Widenings



- Lakeview Avenue undercrossing
- Imperial Highway overcrossing
- Yorba Linda Boulevard/
Weir Canyon Road overcrossing
- Pile driving, columns, abutments,
and concrete pours
- Night work

Bridges – Span and Center Column



Soundwall



Trenching



Rebar, foundation, and block work

Substantially Complete



Bioswale and Landscaping



Note: Computer rendering by Caltrans

- Electronic signage
- Clearly marked detours
- Traffic signal and lane adjustments
- California Highway Patrol, Police, and Freeway Service Patrol




Know Before You Go!

- Proactive communication
- 100% response to inquiries
- Constant communication
 - First responders
 - Motorists, residents
 - Home owner associations
 - Businesses
 - Schools, civic groups, churches, etc.



Multimedia Communications





Get Connected, Stay Informed



Gloria Roberts
Caltrans

Office Chief, Public Information
(949) 724-2695
gloria_roberts@dot.ca.gov



Fernando Chavarria
OCTA

Community Relations Officer
(714) 560-5306
fchavarria@octa.net

Get Connected, Stay Informed!



www.octa.net/better91 (800) 724-0353



@91fwy



Caltrans
SR91 Project



goOCTA
18